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FOREST PRESERVE DISTRICT OF KANE COUNTY 
Our Goal is to preserve and restore the nature of Kane County.  

President Executive Director 
Christopher W. Kious Monica A. Meyers 

Our Mission 
To acquire, hold and maintain lands within Kane County that contribute to the preservation of natural 
and historic resources, habitats, flora, and fauna; and to restore, restock, protect and preserve such lands 
for the education, recreation, and pleasure of all its citizens. 

The Forest Preserve District of Kane County’s natural 
areas, trails, greenways, facilities, and amenities all add 
up to a better quality of life for Kane County residents. 
With guidance from the District’s Comprehensive Master 
Plan, Capital Improvement Projects are planned each year 
to add, protect, and maintain the District’s assets. 

The Forest Preserve District is an integral part of Kane 
County. Since 1925, the District has been acquiring and 
preserving land to enhance the quality of life for its 
residents, and to protect our tremendous natural 
resources. 

Preparing plans and capital improvements projects have 
allowed the District to continue to provide new amenities. 
Capital improvements include the purchase and/or 
construction of amenities that provide lasting value. 
These include natural areas, picnic areas, parking areas, 
driveways, trails, facilities, etc.  

Planning for Capital improvements enables the District to 
look beyond the immediate horizon and anticipate the 
needs for overall improvements. A Capital Maintenance 
Management Plan allows the District to review and adjust 
based on changing needs or trends within Kane County. 
This further allows staff to determine the long-term 
commitment needed to maintain proposed facilities to 
ensure they are properly maintained.  

Along with the Capital Maintenance Management plan, 
staff create an Annual Management Schedule [AMS] as a 
part of the Natural Areas Management Program. The AMS 
contains individualized management plans for each 
preserve, highlighting priority work to be done. 
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ABOUT THE CAPITAL PROJECT DEPARTMENTS 
Natural Resource 
Management 
This department's function is to implement 
sound land management practices to 
preserve, protect and restore natural flora 
and fauna across the District holdings; 
promote, manage and track scientific 
research conducted on District lands; ensure 
overall preservation of biodiversity across all 
habitats; oversee planning for and 
development of District lands; pursue and 
secure grant monies to support land 
acquisition, scientific research and land 
management practices; and evaluate real 
estate for potential acquisition. 

The conservation of land and the associated 
biodiversity, soils and waters within Kane 
County, are the primary mission of the 
Forest Preserve District. To date, the District 
has protected more than 23,000 acres, 
including 10 Illinois State Nature Preserves. 
The Natural Resource Management 
department manages the various woodland, 
wetland and prairie communities, spread 
across the county, through active ecological 
restoration. 

Be nj ami n H.  Ha be rt hur  
Director of Natural Resources 
630.208.8661 
HaberthurBen@kaneforest.com 

 

 Planning & Operations 
The Planning side of this department’s 
function is to seek the highest quality of 
development and design for future growth 
of forest preserve sites; foster and 
encourage public participation; protect 
plans for future growth of the county in 
order to enhance the quality of life; develop 
plans with focus on operational efficiencies; 
work with local, regional, state and federal 
agencies to implement safe and effective 
programs and policies to protect natural 
resources; and prepare department budget 
and expenditures that provide the most 
beneficial use of District funds.  

The Operations side’s function is to maintain 
a high level of care for existing as well as new 
preserves, structures and trails; remain 
responsive to citizen requests; provide 
safety and regulatory standards; 
administrate employee growth as needed 
for new property acquisition. 

K ennet h N .  Ande rson ,  J r .   
Chief of Planning & Operations   
630.444.3095 
AndersonKen@kaneforest.com   

John R .  Goret h   
Director of Operations  
630.232.5983 
GorethJohn@kaneforest.com 
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ABOUT THE QUARTERLY UPDATE REPORT 
This document reports the process of current or upcoming major projects that are funded through the 
District’s Capital Funds. These projects are presented by staff to the Commission for approval. Funding 
approval occurs annually. A total list of Capital projects can be found in the Comprehensive Master Plan, 
available at kaneforest.com/brochures-publications, under “Reports.” 

The projects in this report are listed alphabetically, listing the project manager, any engineers and 
contractors, total budget and those funding sources. From there, each project is broken down into five 
parts: 

Desc r i pt i on 
Each project contains a narrative that explains the purpose for the project, as well as some 
background, past history, and other pertinent information. 

Out l i ne  
The project outline shows the current or future sections of the project that are and/or will occur. 
Project work listed in the Project Outline that is more than $25,000 will go through bid letting and 
Commission approval. This progress will be shown on the outline. Along with any approval dates, 
the outline shows when the project has been started and completed. 

Month ly  Updat es  
The project managers will give monthly updates to their supervised projects. This information will 
go back one fiscal year. Updates for projects that have been ongoing for longer than the previous 
fiscal year can be found on the District’s website, at kaneforest.com/brochures-publications, under 
“Reports.” 

B udge t  Ove rv i ew 
The budget overview tracks the total expenses and encumbrances of the project. The purchase 
description, cost, and vendor will be shown in the table. 

Ma p( s ) ,  et c .  
Any project area maps, engineering drawings and designs will be shown in this section. 

For more information or questions, please contact the District at forestpreserve@kaneforest.com or 630-
232-5980.   
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ADA Projects 
At  Mul t i p le  F ore st  Pre se rv es  
P ro j e c t  # 3 05 1 1  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e rs :  K en  And e rs on  &  Z a ch  Te g g e  
C ont ract or :  I n -h ous e  &  v ar i o us  

 T ota l  Budget  
$100,000.00 

F und ing  Source s  
D i s t r i c t  

 
 

Project Description 
With the passing of the federal 2010 ADA Standards for Accessible Design, the District approved funding 
for the first phase of an extensive ADA evaluation of all of our facilities in September, 2011 and completed 
the District’s full ADA evaluations by 2012. Each year since completion of the evaluation, staff has been 
budgeting and completing needed ADA barrier corrections in the preserves and facilities making more of 
our amenities accessible. The multi-year plan will continue to complete the ADA requirements in all of the 
District’s picnic areas, including making all drinking fountains, hydrants, grills, and picnic shelters accessible. 

Project Outline 
Blackberry Maples ADA Restroom Replacement Projected Date Actual Date 
Start August 2021 August 2021 
Completion August 2021 August 2021 

 

Blackberry Maples Sidewalk to Restroom & Shelter Projected Date Actual Date 
Start August 2021 August 2021 
Completion August 2021 August 2021 

 

Grunwald Farms Sidewalk Repairs to Restroom Projected Date Actual Date 
Start June 2022 TBA 
Completion June 2022 TBA 

 

Raceway Woods ADA Parking & Sidewalk 
Connection to Shelter & Restroom Projected Date Actual Date 
Start August 2022 TBA 
Completion August 2022 TBA 

Fabyan Sidewalk to Shelter #2 Projected Date Actual Date 
Start June 2022 TBA 
Completion June 2022 TBA 
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Project Monthly Updates 
Fiscal Year 2020-2021  
July 2020 Staff met and discussed audit responsibilities. 
August 2020 Staff conducted various site visits. 
September 2020 Staff continued to visit various sites.  
October 2020 A correction on the sidewalk at Johnson’s Mound F.P. was made. The blockwork for the 

restroom replacement at Gunnar Anderson F.P. is complete. 
November 2020 New ADA-accessible, waterless restrooms were installed at Johnson’s Mound and 

Gunnar Anderson Forest Preserves. Staff also poured an ADA-accessible sidewalk 
section from the parking area to the shelter at Johnson’s Mound Forest Preserve. 

December 2020 The ADA Committee will meet in January 2021 to go over the project list. 
January 2021 The ADA Committee held a virtual meeting in early January. Staff will put together an 

internal training exercise and audit the Big Rock Campground in April 2021 as a team. 
Solo audits for existing projects will continue through 2021 and newer projects will be 
audited in late 2021 or early 2022. 

February 2021 Completed altering the parking lot plan for Hughes Creek Golf Club Clubhouse. The new 
striping plan will provide superior ADA parking stall marking and incorporate a new 
marked ADA route to the only ADA-accessible door to the clubhouse. Project will go out 
to bid in March. Due to poor weather, no audits were performed this month. 

March 2021 The ADA team is scheduled to meet in April or May to audit Big Rock Campground. 
April 2021 Staff audited the Big Rock Campground and will plan to correct the minor changes. 
May 2021 Staff audited the Johnson’s Mound Scout Cabin. 
June 2021 Staff audited Camp Tomo Chi Chi southeast parking lot. Raceway Woods parking lot is 

complete and now has 2 ADA-accessible parking stalls, which connect to the entry trail. 
The Raceway Woods shelter also has an ADA-accessible path as part of the same project. 

 

Fiscal Year 2021-2022  
July 2021 Staff has begun making corrections found during the ADA audit, such as raising 

accessible parking signs to the proper height, etc. 
August 2021 Permits have been received for the construction of new restroom and accessible path 

at Blackberry Maples Forest Preserve. The Trades Division has begun pouring concrete 
for the restroom base and sidewalks. 

September 2021 The Trades Division has completed pouring the concrete base for the restroom and 
sidewalks. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $100,000.00  FY 2017-2018 $100,000.00 
Other N/A  Total Budget $100,000.00 
Total Funding $100,000.00    
     
Purchase Item Expense Encumbrance Vendor 
Miscellaneous Supplies $7,087.49  Various 
Removal of Drinking Fountains $9,030.00  Mendel Plumbing 
Self-Closing Valves $3,005.78  M&M Control Services 
Drinking Fountains (7) $18,341.06  Murdock Manufacturing 
Red Bricks $680.23  Detectable Warning Systems 
Handrails at Grunwald Farm $2,497.96  Needham Shop, Inc. 
LeRoy Shelter Sidewalk $12,985.00  Driessen General Contractors 
Gunnar Anderson Parking & Sidewalk $2,955.48  Various 
Total Spent $56,583.00   
Remaining Balance $43,417.00   
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Blackberry Maples Forest Preserve  
Restroom Replacement & Parking Lot Resurfacing 

P ro j e c t  # 1 09 0 2  &  1 09 0 3  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  J ohn  G or e t h   
C ont ract or :  In - ho us e 

 T ota l  Budget  
$31,000.00 

F und ing  Source s  
D i s t r i c t  

  

Project Description 
The current Romtec style restroom will be replaced with the single stall, block-wall, waterless restroom 
design being implemented in our preserves. The preserve attracts a variety of visitors year-round, ranging 
from dog walkers, cyclists, birders, scouting groups to daily lunch-hour visitors. The location of the current 
restroom is highly used by the public and in need of costly repairs. The door does not stay closed and 
therefore catches the wind and damages the hinges and closure. The concrete is beginning to crack and 
heave, causing level changes and tripping hazards. The cracks in the concrete also allow rainwater to run 
into the tank, which then requires multiple service calls for septic removal. The replacement restroom 
would be of the new block building style that is currently being built in-house by the Trades Division. The 
Trades Division will excavate, pour the concrete footings, and install the holding tanks. The District will 
contract a mason to construct the block walls. Then, trades will return to complete all of the carpentry 
work, roof, restroom fixtures, and finish work. In-house construction helps reduce the cost for the single-
stall restroom. 

Additionally, the parking lot is in need of resurfacing, to extend its current life span and avoid a complete 
asphalt replacement in the near future. This resurface would be by means of chip and seal. Chip Seal is used 
frequently across America's rural roads because of its durability and cost effective application. This request 
also includes the price associated with crack filling and the restriping of 13 parking stalls which includes 1 
ADA stall. 

Project Outline 
 

Resurfacing Projected Date Actual Date 
Planning & Committee Approval January 2022 TBA 
Executive Committee Approval February 2022 TBA 
Full Commission Approval February 2022 TBA 
Start April 2022 TBA 
Completion May 2022 TBA 

 

Restroom Replacement Projected Date Actual Date 
Start April 2022 TBA 
Completion May 2022 TBA 
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Project Monthly Updates 
Fiscal Year 2021-2022  
September 2021 Staff is preparing bid specifications. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $31,000.00  FY 2021-2022 (10902) $21,000.00 
Other N/A  FY 2021-2022 (10903) $10,000.00 
Total Funding $31,000.00  Total Budget $31,000.00 
     
     
Purchase Item Expense Encumbrance Vendor 
    
Total Spent $0   
Remaining Balance $31,000.00   

Project Map 
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Bridge Repairs & Replacements 
At  Mul t i p le  F ore st  Pre se rv es  
P ro j e c t  # 1 06 0 1  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Ma nage r:  J o hn  G or e t h  
C ont ract or :  N on e ,  i n -h o us e 

 T ota l  Budget  
$190,560.00 

F und ing  Source s  
D i s t r i c t  

 
 

Project Description 
All District bridges were inspected by an engineering firm in 2017. Based on their evaluations, four bridge 
structures were in need of immediate repair or replacement, two in the Northern Division of the County 
and two in the Southern Division. The four bridges are: FRT N-12, which is located on the Fox River Trail, 
near the I-90 overpass; RB N-2, which is located on the River Bend Trail just north of Silver Glen Road; 
Fabyan S-1, which is located on the west side of the Fox River Trail at Fabyan Forest Preserve just south of 
the boat launch; and Oakhurst S-1, which is part of the limestone loop trail around Lake Patterson. 

Additional, less urgent bridge replacements and modifications were indicated in the report. Costs for these 
bridges include the purchase of new spans as indicated, modifications to existing spans, transportation, 
new concrete abutments, and crane service needed for removal and installation. Removal, concrete work, 
and installation will be conducted in-house by the District’s Trades Division. 

Project Outline 
Settler’s Hill Golf Course Projected Date Actual Date 
Start August 2020 August 2020 
Completion December 2021 June 2021 

 

Creek Bend Nature Center Projected Date Date 
Start August 2022 TBA 
Completion October 2022 TBA 

 

Red Gate Bridge Evaluation Projected Date Date 
Start October 2022 TBA 
Completion April 2023 TBA 
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Project Monthly Updates 
Fiscal Year 2020-2021  
August 2020 Staff received proposals for transporting the bridge sections and obtained permitting. 

The winning bid for transporting the bridge sections came from New Transportation, 
out of Virgil, Illinois. Schroeder Crane Service assisted loading and unloading the bridge 
sections. 

September 2020 Staff coordinated scheduling for transporting the bridge sections to Settler’s Hill, which 
will take place the first week of October. 

 

Fiscal Year 2020-2021  
October 2020 The bridge sections have been transported from Brunner Family F.P. to Settler’s Hill Golf 

Course. Staff is getting pricing for bridge modifications. 
November 2020 The bridge modifications have begun. 

 

Fiscal Year 2020-2021  
December 2020 The bridge modifications are complete. Staff is waiting for the ground to thaw before 

installing the modified bridge sections. 
February 2021 Staff has begun to mark out the new bridge locations and tree removals. 
March 2021 Staff held a final pre-construction meeting. 
April 2021 Staff began installing bridges at Settler’s Hill Golf Course. 
May 2021 Staff continued installing bridges at Settler’s Hill Golf Course. 
June 2021 Staff completed installation of bridges at the golf course. Next bridge install will take 

place at Creek Bend Nature Center, as part of the LeRoy Oakes Interpretive Signage and 
Trail project. 

 

Fiscal Year 2021-2022  
September 2021 Staff has begun evaluating future bridge projects. Two bridge structures remain from 

the I90 bridges. Structures are being evaluated for reuse. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $190,560.00  FY 2018-2019 $78,900.00 
Other N/A  FY 2019-2020 $111,660.00 
Total Funding $190,560.00  Total Budget $190,560.00 
     
Purchase Item Expense Encumbrance Vendor 
Engineering for Culvert Replacement at 
Hughes Creek $9,925.00 

 
ESM Civil Solutions, LLC 

Surveying for Culvert Replacement at 
Hughes Creek 

$700.00 
 

Regional Land Services 

Modifications of 10 Bridge Sections $18,740.40  The Needham Shop 
Miscellaneous Services & Supplies $104,845.77  Various 
Sandblasting of Bridge $5,200.00  Fox Valley Sandblasting Inc. 
Total Spent $139,411.17   
Remaining Balance $51,148.83   
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Brunner Family & Buffalo Park Forest Preserves 
Improvements Project 

P ro j e c t  # 3 09 0 2  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  K en  A nd e rs o n   
Eng i nee r :  T B D 
C ont ract or :  T BD 

 T ota l  Budget  
$625,000.00 

F und ing  Source s  
K D O T  

 
 
Project Description 
The Brunner Family (709.22 acres) and Buffalo Park (28.46 acres) Forest Preserves consist of a total 737.92 
acres and are located in the northeast corner of Kane County. The District has been working closely with 
the Kane County Division of Transportation (KDOT) regarding various enhancements to these Preserves 
associated with the Longmeadow Road improvements. The improvements will include construction of a 
shelter, bathroom, trail connection from northerly parking lot to shelter/bathroom parking lot, existing gate 
upgrades, and converting various areas of limestone trails to asphalt surfaces including required drainage 
improvements. 

Project Outline 
Shelter Construction Projected Date Actual Date 
Start March 2022 TBA 
Completion April 2022 TBA 

 

Bathroom Construction Projected Date Actual Date 
Start May 2022 TBA 
Completion June 2022 TBA 

 

Trail Connection Projected Date Actual Date 
Planning & Committee Approval TBD TBA 
Executive Committee Approval TBD TBA 
Full Commission Approval TBD TBA 
Start TBD TBA 
Completion TBD TBA 

 

Gate Upgrades Projected Date Actual Date 
Start November 2021 TBA 
Completion December 2021 TBA 

 

Trails Improvements Projected Date Actual Date 
Planning & Committee Approval TBD TBA 
Executive Committee Approval TBD TBA 
Full Commission Approval TBD TBA 
Start TBD TBA 
Completion TBD TBA 
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Project Monthly Updates 
Fiscal Year 2021-2022  
September 2021 This project is expected to begin next quarter. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District N/A  FY 2021-2022 $625,000.00 
KDOT $625,000.00  Total Budget $625,000.00 
Total Funding $625,000.00    
     
     
Purchase Item Expense Encumbrance Vendor 
    
Total Spent $0   
Remaining Balance $625,000.00   
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Burlington Prairie Forest Preserve  
Bobolink Prairie Restoration 

P ro j e c t  # 20 7 0 1  

Depa rtme nt :  Na t ur a l  R e s ou rc e  M a n a g em e nt  
Pro jec t  Manag e r:  B en  H a b er t hur  
C ont ract or :  N on e ,  i n -h o us e 

 T ota l  Budget  
$244,250.00 

F und ing  Source s  
D i s t r i c t  

 
 

Project Description 
The Burlington Prairie Forest preserve is 950 acres and contains a 10-acre Illinois State Nature Preserve, 
featuring remnant wet prairie and sedge meadow. This remnant prairie, and the restored prairie to the 
south, are home to a unique floral assembly as well as a diverse butterfly community. In an effort to increase 
the buffer surrounding the Nature Preserve and provide more habitat to the local fauna, the department 
is seeking to convert 224 acres of cropland into tallgrass prairie. In order to faithfully recreate the tallgrass 
prairie ecosystems of the past, and establish a stable diverse ecosystem for the future, fields must be 
seeded with both a heavy seed rate and a high level of diversity. This process will take several years and 
multiple phases to complete, but it will allow the department to give the newly planted prairies the 
management they need to succeed. Phase I involved converting approximately 28 acres to prairie and 
Phase II converted approximately 55 acres. 

Project Outline 
Seeding Phase III Projected Date Actual Date 
Planning & Committee Approval September 2021 September 2021 
Executive Committee Approval October 2021 October 2021 
Full Commission Approval October 2021 October 2021 
Start December 2021 TBA 
Completion December 2021 TBA 

Project Monthly Updates 
Fiscal Year 2020-2021  

AUG 2020 Seeding Phase II bid were advertised to vendors, with the lowest qualified joint-bid 
from Prairie Moon Nursery and Shooting Star Native Seeds. 

SEP 2020 The joint bid was approved at Planning & Utilization. 
OCT 2020 The bid was approved through Executive Committee and Full Commission. 

DEC 2020 The seed was delivered and mixed by staff. The seed was then sown. Phase II of this 
project is complete. 

JAN 2021 Staff submitted a request to fund Phase III. 
 



Capi t a l  Pro ject s  Up dat e  –  F i r s t  Qu arte r  2 021 /20 22   Pa ge  17  of  57  
 

Fiscal Year 2020-2021  
April 2021 Funding was approved for Seeding Phase III. 
June 2021 Staff will begin writing bid specifications for Phase III. 

 

Fiscal Year 2021-2022  
September 2021 Bid opening took place on September 8th. Bids for the project came in over budget or 

incomplete, so a bid for individual seed was sent out in late September. The bid opening 
will take place next month. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $244,250.00  FY 2019-2020 $44,250.00 
Other N/A  FY 2020-2021 $100,000.00 
Total Funding $244,250.00  FY 2021-2022 $100,000.00 
   Total Budget $244,250.00 
     
Purchase Item Expense Encumbrance Vendor 
Seed Mix Phase I $44,250.00  Multiple 
Seed Mix Phase II $100,000.00  Shooting Star & Prairie Moon 
Total Spent $144,250.00   
Remaining Balance $100,000.00   
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Project Map 
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Dick Young Forest Preserve  
Nelson Lake Marsh Revitalization 

P ro j e c t  # 2 06 0 1  

Depa rtme nt :  Na t ur a l  R e s ou rc e  M a n a g em e nt  
Pro jec t  Manag e r:  B en  H a b er t hur  
C ont ract or :  Chr i s to phe r  Bu rk e  
Eng i nee r :  WB K  En g ine e r i n g  

 T ota l  Budget  
$205,000.00 

F und ing  Source s  
D i s t r i c t  

 

 
 

Project Description 
Dedicated as a State Nature Preserve, Nelson Lake Marsh contains many species of rare plants and animals. 
Additionally, it has long been considered a birding hot spot. Marshland birds could be spotted moving 
around the marsh’s edge. The charismatic American white pelicans used to frequently stop over in spring. 
Flocks of nearly every member of the waterfowl family that migrates along the Mississippi flyway could be 
spotted. However, changing hydrologic conditions have negatively affected this important habitat.  

For the Phase I work, the District will conduct a marsh bird inventory and engineering to determine the 
feasibility of installing a water control structure to maintain hemi-marsh (half-water/half-vegetation) 
conditions to retain all of the diverse life found here. Invasive species control will also begin with the 
treatment of common reed and reed canary grass. 

Project Outline 
Marsh Bird Inventory & Monitoring Projected Date Actual Date 
Planning & Committee Approval April 2018 April 2018 
Executive Committee Approval May 2018 May 2018 
Full Commission Approval May 2018 May 2018 
Start May 2018 May 2018 
Completion October 2021 TBA 

 

Project Engineering Projected Date Actual Date 
Planning & Committee Approval September 2019 September 2019 
Executive Committee Approval October 2019 October 2019 
Full Commission Approval October 2019 October 2019 
Start October 2019 October 2019 
Completion September 2021 TBA 
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Water Control Structure Construction Projected Date Actual Date 
Planning & Committee Approval September 2021 TBA 
Executive Committee Approval October 2021 TBA 
Full Commission Approval October 2021 TBA 
Start March 2022 TBA 
Completion June 2022 TBA 

Project Monthly Updates 
Fiscal Year 2020-2021 
July 2020 Staff conducted the marsh bird study and shared the information with the contractor. 
August 2020 Project engineering has been submitted to INDR-OWR for approval. 
September 2020 Construction commencement is awaiting permit approval. 
December 2020 Project has been submitted to IL Nature Preserve Commission and Army Corps of 

Engineers for approval. 
February 2021 Staff received permit from ACOE. 
April 2021 Staff received the Environmental Part 1075 clearance from IDNR-OWR. 
May 2021 Contracted pre-project monitoring of secretive marsh birds was conducted. 
June 2021 Staff anticipate receiving full IDNR-OWR approval for project engineering in July. 

 

Fiscal Year 2021-2022  
July 2021 Staff received the IDNR-OWR permit for project engineering. 
August 2021 Staff obtained the Kane County Stormwater permit. 
September 2021 Staff is waiting for bid specifications from the engineer.  

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $205,000.00  FY 2018-2019 $50,000.00 
Other N/A  FY 2019-2020 $25,000.00 
Total Funding $205,000.00  FY 2020-2021 $130,000.00 
   Total Budget $205,000.00 
     
Purchase Item Expense Encumbrance Vendor 
Marsh Bird Study $12,475.00  Christopher Burke 
Miscellaneous Items $4,710.00  Various 
Engineering Services $61,040.00  WBK Engineering 
Total Spent $78,225.00   
Remaining Balance $126,775.00   
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Project Map 
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Fabyan Forest Preserve  
Migratory Bird Habitat 

P ro j e c t  # 2 09 0 1  

Depa rtme nt :  Na t ur a l  R e s ou rc e  M a n a g em e nt  
Pro jec t  Manag e r:  B en  H a b er t hur  
C ont ract or :  En c ap ,  P iz z o  &  A s s oc i a t e s  

 T ota l  Budget  
$335,000.00 

F und ing  Source s  
I L  D C E O 

 
 

Project Description 
Fabyan Forest Preserve is over 200 acres, including a large block of contiguous oak hickory woodland, a 
remnant dolomite prairie, and tallgrass savanna. The preserve is also uniquely situated in the heart of both 
Geneva and Batavia, making it one of the District’s most popularly visited preserves. As such, enhancing 
those native communities, decreasing fragmentation, and creating new habitat are top priorities for the 
Natural Resource Management Department.  

To address these issues, the District proposed a Capital project to the Illinois State legislature in 2019. This 
proposal included the removal of invasive woody brush from 170 acres of woodland, chemical follow-up 
treatments, and the removal of several volunteer created brush piles scattered across the preserve. This 
project was awarded $335,000 from the State of Illinois in House Bill 62. That bill was signed in to law on 
June 28, 2019 and became effective July 1, 2019. Staff has submitted the application for release of the 
$335,000 to the Illinois Department of Commerce and Economic Opportunity (DCEO) and the District will 
be reimbursed upon project completion. The completion of this work will open bird habitat throughout the 
understory, aid in the restoration of a diverse spring ephemeral community, and increase the preserve user 
experience. 
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Project Outline 
Tree & Brush Clearing Projected Date Actual Date 
Planning & Committee Approval September 2021 TBA 
Executive Committee Approval October 2021 TBA 
Full Commission Approval October 2021 TBA 
Start February 2021 TBA 
Completion March 2021 TBA 

Project Monthly Updates 
 

Fiscal Year 2021-2022  
August 2021 Bid for tree and brush clearing was advertised. 
September 2021 The bid opening took place, the lowest qualified bids came in from Encap and Pizzo. 

Staff is waiting for confirmation from the state that funds are ready to be released for 
this project. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District N/A  FY 2021-2022 $335,000.00 
IL DCEO $335,000.00  Total Budget $335,000.00 
Total Funding $335,000.00    
     
     
Purchase Item Expense Encumbrance Vendor 
    
Total Spent $0   
Remaining Balance $335,000.00   
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Project Map 
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Fox River Shores Forest Preserve  
Carpentersville Dam Removal Engineering 

P ro j e c t  # 3 03 2 1  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e rs :  K en  And e rs on   
C ont ract or :  T BD 
Eng i nee r :  V3  C om p ani e s  

 T ota l  Budget  
$500,000.00 

F und ing  Source s  
I D N R 

 
 

Project Description 
The Carpentersville Dam has a long history in Kane County. Originally constructed to divert water to provide 
power for the growing industrial businesses along the Fox River, the dam has been a focal point along the 
river and now serves as a destination for fishing, picnicking, canoeing, and just enjoying the riverside 
atmosphere. The businesses are now gone and research shows that the removal of the dam will improve 
the river corridor by providing better habitat for the plants and animals that live around the dam. The 
District has received funding in the amount of $500,000 from the Illinois Department of Natural Resources 
to perform the engineering and removal of the structure as well as shoreline restoration. 

Fisheries biologists have demonstrated through their sampling that removing dams is the most positive 
thing that can be done to improve the rivers for fish. Holistic restoration is still in process, but even 
removing the dams one at a time works to restore the structure and function of the entire Fox River 
corridor. Once engineering is complete and approved by the IDNR, the construction (structure removal) 
will be funded by the IDNR and the District will bid the project. 

Project Outline 
Phase I Engineering Projected Date Actual Date 
IDNR Grant Approval N/A January 2015 
Planning & Committee Approval February 2020 May 2020 
Executive Committee Approval March 2020 May 2020 
Full Commission Approval March 2020 June 2020 
Start June 2020 June 2020 
Completion October 2021 TBA 
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Project Monthly Updates 
Fiscal Year 2020-2021  
July 2020 V3 Companies conducted various on-river investigations. 
August 2020 V3 Companies completed wetland delineation.  
September 2020 V3 Companies, IDNR, and the District held a virtual meeting to discuss status of project. 
October 2020 V3 Companies work with various agencies to inform them of the proposed project. 
December 2020 V3 Companies continues to prepare plans and project presentation for public review. 

Staff has been working with adjacent property owner for access agreement. 
January 2021 Adjacent property owner agreement working through District’s formal process. 
February 2021 Adjacent property owner agreement has been approved and signed. The District is 

working with the consultant V3 Companies on developing a public presentation process 
of the project per the IDNR requirements.  

March 2021 The District continued to work with the IDNR and V3 Companies to develop public 
presentation and survey questions. 

April 2021 V3 Companies videotaped District staff for the public presentation production. 
May 2021 V3 Companies is preparing documents for agency permitting requirements. 
June 2021 V3 Companies completed public survey and most of the presentation. 

 

Fiscal Year 2021-2022  
July 2021 V3 is completing the remainder of the presentation. 
August 2021 Public survey distributed to public via social media. Over 100 survey’s completed. V3 

Companies submitted permitting documents to required permitting agencies. 
September 2021 V3 Companies with INDR concurrence developed response letter to respond to various 

public comments related to the project. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District N/A  FY 2018-2019 $500,000.00 
IDNR $500,000.00  Total Budget $500,000.00 
Total Funding $500,000.00    
     
Purchase Item Expense Encumbrance Vendor 
Engineering & Environmental Services $312,935.00  V3 Engineering 
Total Spent $312,935.00   
Remaining Balance $187,065.00   
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Fox River Trail at Raymond Street, Elgin  
Re-Route (Completed) 

P ro j e c t  # 3 03 0 3  &  3 03 2 0  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e rs :  K en  And e rs on   
C ont ract or :  M a r t am  Co ns t ru c t i on  
Eng i nee rs :  W B K  E ng i ne e r i n g  &  B e n es c h  

 T ota l  Budget  
$4,030,926.00 

F und ing  Source s  
D i s t r i c t  

C M AP  I TA P  Gr a n t  

 
 

Project Description 
In the fall of 2008, floodwaters eroded and washed out the footings for the Fox River Trail Bridge near 
Raymond Street, in South Elgin. The status of repairs to the bridge that connects the Fox River Trail to the 
Elgin branch of the Illinois Prairie Path at Raymond Street was reviewed by Commission. Staff’s 
recommendation was to remove the bridge and create an alternative route for the bike trail connections.  

The alternative route proposal chosen was to construct a tunnel under the railroad to reconnect the Fox 
River Trail to the Elgin branch of the Illinois Prairie Path. Phase I engineering was completed in 2014 by Wills 
Burke Kelsey Associates (WBK) of St. Charles, IL. The District was notified in October of 2015 that it had 
been awarded a Transportation Alternatives Program (TAP) grant through the Chicago Metropolitan 
Agency for Planning (CMAP). This federal grant will reimburse 80% of the cost of the project estimated at 
$2.3 million dollars including the Phase II engineering estimated at $180,000. The project was approved for 
grant funding through CMAP, which will require the District to pay for 20% of the cost of construction. 

During the IDOT reviews and preliminary engineering, the scope of the project changed requiring additional 
engineering studies. The staff and engineers worked with the Union Pacific Railroad on approving the 
tunnel project as we move toward final acceptance by IDOT. The railroad review fees are not included in 
the grant portion of the project. In January of 2016, WBK’s contract was extended to complete the Phase 
II engineering. 

Project Outline 
Construction Projected Date Actual Date 
Planning & Committee Approval March 2012 January 2013 
Executive Committee Approval April 2012 February 2013 
Full Commission Approval April 2012 February 2013 
CMAP ITAP Grant Awarded N/A October 2015 
Start July 2019 November 2019 
Completion June 2021 July 2021 
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Project Monthly Updates 
Fiscal Year 2020-2021  
August 2020 Martam continues to be in a holding pattern. 
September 2020 Martam installed required grouting measures. Staff flagged tree locations within the 

mitigation area. 
October 2020 Martam began installation of sheet piling on west side of railroad. 
December 2020 UPRR has granted approval to begin sheet piling work on the west side of the railroad. 

Sheet piling work has been completed. Site is almost ready for tunneling. 
January 2021 Contractor Martam continued to prepare site for tunneling. Tunneling is to begin on 

January 6, 2021. 
February 2021 Tunneling has been completed. Contractor is welding tunnel joints. 
March 2021 Contractor stabilized east side of tunnel and began permanent sheet piling installation.  
April 2021 Contractor completed permanent sheet piling installation, poured concrete façade, and 

poured concrete path within the tunnel. 
May 2021 Contractor began finish grading on both sides of the tunnel and interior tunnel painting 

and hand rail installation. District staff placed flags to provide the landscape company 
tree locations within project limits. 

June 2021 Contractor completed path paving, topsoiling, seeding, and erosion blanket installation. 
Tunnel railings have been installed. Tunnel façade has been painted and the trail shelter 
installed. 

 

Fiscal Year 2021-2022  
July 2021 Staff completed final walkthrough of the project for completion. The project is 

complete. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $1,697,050.00  30303 FY 2015-2016 $211,540.00 
CMAP ITAP Grant $2,333,881.00  30320 FY 2015-2016 $200,000.00 
Total Funding $4,030,931.00*  30320 FY 2016-2017 $500,000.00 
*District budgeted dollars are less than total budget, as 
IDOT directly pays 100% of construction costs with 
District reimbursing IDOT 20%. District’s project budget 
is $1,697,050.00 

 30320 FY 2017-2018 $172,377.00 
 30320 FY 2019-2020 $613,133.00 
 Total Budget $1,697,050.00 
   

Purchase Item Expense Encumbrance Vendor 
Raymond St. Bridge Repair Phase I Engineering $142,100.66  Wills Burke Kelsey Associates 
Engineering Review of Proposed Tunnel $80,000.00  Union Pacific Railroad 
Survey Work $2,500.00  William Hanna Surveyors 
Permit Fees $1,339.00  Kane DuPage Soil & Water 
Purchase of Right A Way $15,600.00  Union Pacific Railroad 
Phase II Engineering $309,232.56  Wills Burke Kelsey Associates 
Professional Services $2,750.00  Hey & Associates 
Wetland Credits $47,200.00  V3 
Phase III Engineering Services $289,370.74  Benesch Engineering 
Payment to State of Illinois $670,250.24  Treasurer, State of Illinois 
Misc. Supplies & Services $765.00  Various 
Total Spent $1,561,378.50   
Remaining Balance $2,469,552.50   
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Fox River Trail, Elgin Township  
Resurfacing 

P ro j e c t  # 1 09 0 1  

Depa rtme nt :  Op e r a t io ns  
Pro jec t  Manag e r:  J ohn  G or e t h  

 T ota l  Budget  
$125,000.00 

F und ing  Source s  
D i s t r i c t  

  

 

Project Description 
Each year, the District resurfaces a portion of the linear trail system as part of its Preventative Maintenance 
Program. The trail resurfacing schedule alternates between North Operations and South Operations 
annually.  

For the 2021-2022 fiscal year, approximately one mile of the Fox River Trail in Elgin Township will be 
resurfaced. As part of this project, the new the trail will connect to the new asphalt being installed for the 
Raymond St Tunnel. These funds will cover recycling the asphalt currently in place, new paving, site 
restoration, and an additional paving within 25’ of an active Metra railroad crossing; including such items 
as engineering, insurance, permits and Metra provided flaggers. 

Project Outline 
Repaving Projected Date Actual Date 
Planning & Committee Approval January 2022 TBA 
Executive Committee Approval February 2022 TBA 
Full Commission Approval February 2022 TBA 
Start April 2022 TBA 
Completion June 2022 TBA 

Project Monthly Updates 
Fiscal Year 2021-2022  
September 2021 Staff has begun evaluating specifications. 
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Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $125,000.00  FY 2021-2022 $125,000.00 
Other N/A  Total Budget $125,000.00 
Total Funding $125,000.00    
     
     
Purchase Item Expense Encumbrance Vendor 
    
Total Spent $0   
Remaining Balance $125,000.00   

 

Project Map 
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Freeman Kame-Meagher Forest Preserve 
Turtleshell Habitat Creation 

P ro j e c t  # 2 09 0 3  

Depa rtme nt :  Na t ur a l  R e s ou rc e  M a n a g em e nt  
Pro jec t  Manag e r:  B en  H a b er t hur  

 T ota l  Budget  
$60,000.00 

F und ing  Source s  
D i s t r i c t  

 
 

Project Description 
Freeman Kame Forest Preserve is located in Rutland Township, and is within the headwaters of Tyler Creek 
and a South branch of the Kishwaukee Creek. This 1,338-acre site is a diverse mix of woodland and 
savannah, grassland and prairie, several high quality wetlands, and agricultural fields. Approximately 136 
acres are dedicated state nature preserve. There are 62 acres of farm fields, which are the last remaining 
areas north of Freeman Road to be converted to natural area.  

The turtle shell prairie restoration project will convert 62 acres of agricultural field at Freeman Kame to 
prairie and provide quality habitat for nesting turtles, including a state endangered species. The soils that 
are favored by the turtles are already present, so staff would carefully select native species that would 
allow sufficient openings and sun exposure to create viable nesting habitat. Providing quality nesting 
habitat adjacent to our wetlands will help reduce the exposure of female turtles to mortality sources during 
their search for nesting habitat. 

Project Outline 
Seeding Projected Date Actual Date 
Planning & Committee Approval September 2021 September 2021 
Executive Committee Approval October 2021 TBA 
Full Commission Approval October 2021 TBA 
Start TBD TBA 
Completion TBD TBA 

Project Monthly Updates 
Fiscal Year 2021-2022  
August 2021 Bid specifications were advertised. 
September 2021 Bids were received. The lowest qualified bid came from a joint bid from Shooting Star 

and Prairie Moon Nursery. 
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Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $60,000.00  FY 2021-2022 $60,000.00 
Other N/A  Total Budget $60,000.00 
Total Funding $60,000.00    
     
     
Purchase Item Expense Encumbrance Vendor 
    
Total Spent $0   
Remaining Balance $335,000.00   

Project Map 

  



Capi t a l  Pro ject s  Up dat e  –  F i r s t  Qu arte r  2 021 /20 22   Pa ge  33  of  57  
 

Hughes Creek Golf Club  
Maintenance Building Replacement 

P ro j e c t  # 1 08 1 1  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  J ohn  G or e t h  
Eng i nee r :  RA  P i nn o  
C ont ract or :  RA  P in no ,  DM I  C ons t ru c t i on ,  i n - h ou s e 

 T ota l  Budget  
$350,000.00 

F und ing  Source s  
D i s t r i c t  

 
 

Project Description 
The Hughes Creek Golf Club is in need of some upkeep and repairs. The club’s maintenance building 
currently being used dates back to the original farmstead and is inadequate for storing equipment or 
materials, as it is only a pole barn structure with a metal roof and siding with no insulation or ceiling/walls. 
The current structure is prone leaks when it rains and does not have any utilities for cooling or heating. The 
club’s parking lot also requires an update, which includes removing 4" of existing asphalt, grading the 
existing stone base, and paving with 2.5" of binder and 1.5" of surface, as well as striping the parking lot. 
The parking lot repair and repaving would include restoration, as well as removing and replacing the parking 
bumpers. The maintenance building replacement plans have been altered to two separate buildings. 

Project Outline 
Replacement of Maintenance Building Projected Date Actual Date 
Planning & Committee Approval January 2021 March 2021 
Executive Committee Approval February 2021 April 2021 
Full Commission Approval February 2021 April 2021 
Start April 2021 April 2021 
Completion October 2021 TBA 

Project Monthly Updates 
Fiscal Year 2020-2021  
July 2020 Staff is working on specifications for the repaving of the parking lot and maintenance 

building. 
September 2020 Staff continues to work on specifications. 
October 2020 Staff met at Hughes Creek Golf Course to evaluate the site of the maintenance building 

for a new layout. 
November 2020  Staff met again to create final bid documents. 
January 2021 Staff completed bid specifications and site plan. The bid was advertised to vendors. 
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Fiscal Year 2020-2021  
February 2021 A pre-bid meeting was held on 2/8/21. On 2/23/21 bid opening occurred with one 

contractor responding. The District is in the process of securing Commission approval. 
March 2021 Demolition of old maintenance facility has begun. The bid was approved by the Planning 

& Utilization Committee. 
April 2021 Commission approved a construction bid from R.A. Pinno & Sons Construction, Inc., for 

the new maintenance facility replacement. District staff have installed coarse rock to 
prepare the site for building construction. 

May 2021 Electrical plan and office floor plan finalized for the heated maintenance building. 
June 2021 North maintenance shop building shell erected, and concrete floor poured. 

 

Fiscal Year 2021-2022  
July 2021 South building has been constructed, and staff is preparing floor for concrete 

installation. 
August 2021 Parking lot area graveled and graded. Waiting on concrete contractor. 
September 2021 Staff has nearly completed the office, breakroom, bathroom, and utility room with in 

the south building. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $350,000.00  FY 2020-2021 $350,000.00 
Other N/A  Total Budget $350,000.00 
Total Funding $350,000.00    
     
     
Purchase Item Expense Encumbrance Vendor 
Miscellaneous Supplies and Services $65,689.70    Various 
Maintenance Building Construction $214,780.00   RA Pinno Construction 
Concrete Slab Poured & Finished $11,850.00   DMI Construction Services, Inc. 
Form & Poured Concrete Retaining Wall $6,850.00   DMI Construction Services, Inc. 
Total Spent $299,169.70   
Remaining Balance $50,830.30   
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Project Map 
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LeRoy Oakes Forest Preserve  
Interpretive Signage & Trail 

P ro j e c t  # 3 06 0 6  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  K en  A nd e rs o n  &  Z ac h  T e g g e  
Eng i nee r :  T B D 
C ont ract or :  T BD 

 T ota l  Budget  
$400,000.00 

F und ing  Source s  
D i s t r i c t  

I D N R 

 
 

Project Description 
LeRoy Oakes Forest Preserve is a 437-acre preserve, located west of St. Charles, and is one of the busiest 
preserves containing a wealth of cultural, historical, and natural resources. These include the Durant-
Peterson House Museum, Pioneer Sholes School, historic farmstead, Creek Bend Nature Center, Horlock 
Hill Prairie-Illinois State Nature Preserve, Ferson Creek, the Great Western regional bike trail, and the youth 
campground. 

This grant project would involve developing a site master plan to tie all of these important features and 
habitats together with a trail system, which would not only enhance recreation and circulation but also 
provide interpretation and education. The improvements would include expanded parking, interpretive 
signage/shelter, creek bridge replacement, and pavement removal. The District was awarded a 2018 RTP 
(Recreational Trails Program) Grant. 

Project Outline 
Interpretive Signage & Trail Construction Projected Date Actual Date 
Planning & Committee Approval December 2021 TBA 
Executive Committee Approval January 2022 TBA 
Full Commission Approval January 2022 TBA 
Start April 2022 TBA 
Completion May 2022 TBA 
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Project Monthly Updates 
Fiscal Year 2020-2021  
July 2020 The District agreed to use existing bridge housed at Brunner Family FP instead of 

purchasing a new one. 
August 2020 Received further pricing details from Contech to separate how many funds were 

associated to material versus labor in the grant application.  
September 2020 Staff worked with grant coordinator to further craft memo to IDNR regarding the bridge 

and trail layout update. 
November 2020 Staff spoke with IDNR to discuss changing the trail layout and bridge over Ferson Creek. 
December 2020 IDNR approved suggested changes to site plan. Staff will hold field meeting to finalize 

plan. 
January 2021 Staff conducted on-site meeting to update the site plan, specifically the trail surface 

options. 
February 2021 IDNR rejects the amended plan and deems mowed trails as an inappropriate surface for 

RTP grant projects. 
March 2021 Staff worked with grant coordinator and researched previous RTP projects to note 

similar projects approved with mowed trails as an acceptable surface. Staff will send a 
reply to IDNR in April. 

April 2021 Received check from IDNR. Staff scheduled a Zoom call with IDNR to go over project 
changes. 

May 2021 Held Zoom meeting with IDNR. Project changes were approved by IDNR Staff. 
June 2021 Requested an extension to cover the lost months trying to coordinate trail changes. 

IDNR advised that we reach out 1 month from end of project agreement and see where 
project stands. 

 

Fiscal Year 2021-2022  
July 2021 Planning & Operations divisions discussed/finalized which project elements could be 

performed in-house vs. contracted. 
August 2021 RFQ sent out to 3 engineering firms, and all responded.  
September 2021 F.P. staff evaluated the 3 engineering RFQ submittals. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $200,000.00  FY 2018-2019 $50,000.00 
IDNR RTP Grant $200,000.00  FY 2019-2020 $350,000.00 
Total Funding $400,000.00  Total Budget $400,000.00 
     
     
Purchase Item Expense Encumbrance Vendor 
    
Total Spent $0   
Remaining Balance $400,000.00   
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Muirhead Springs Forest Preserve  
Wetland & Stream Mitigation 

P ro j e c t  # T B D 

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  K en  A nd e rs o n  

 T ota l  Budget  
$200,000.00 

F und ing  Source s  
D i s t r i c t  

 
 

Project Description 
The District continues to construct various amenities (trails, parking lots, bridges, etc.) throughout our 
numerous preserves and some of the improvements may affect Waters of the U.S. (wetlands, creeks and 
river). Many times the District is required to mitigate these impacts through the purchase of wetland 
mitigation credits or restoration on-site.  

The United States Army Corps of Engineers (USACOE) usually requires the District to restore wetland 
impacts up to three times the amount being disturbed. The District usually restores the wetlands on District 
property, and since the disturbance is so small we typically restore way more than what is needed and we 
don’t get credit for the extra. Creating mitigation credits will solve this problem. After researching several 
sites, and many conversations with the USACE, staff selected Muirhead Springs Forest Preserve (MSFP) as 
its first mitigation bank site. Muirhead Springs F.P. is a 1,121-acre preserve located just east of Illinois Route 
47 on Bahr Road. Once part of a large wetland and prairie complex, the land was tiled and drain to create 
workable land for farmers.  

Since the original acquisition of Muirhead Springs F.P., some of the land has been taken out of production 
and restored mostly to prairie. Over the years, additional properties have been purchased and some of 
them remain in agricultural. The District has completed the mitigation banking process with the USACOE. 
The Mitigation Banking Instrument permits 182.91 wetland mitigation credits and 6,041 (linear feet) stream 
mitigation credits. The District hired the environmental and engineering firm V3 Companies Inc., to 
complete this process. Through the mitigation banking process it was determined that the site cannot be 
divided into phases. Staff is requesting to begin the final engineering for wetland and stream mitigation 
bank. The District is allowed to sell 20% of the total mitigation credits before beginning construction. 

With the USACOE approval, the District will have approximately 182.91 acres of wetland mitigation credits 
and 6,041 (linear feet) stream mitigation credits that can be used or sold. 
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Project Outline 
Engineering Projected Date Actual Date 
Planning & Committee Approval TBD TBA 
Executive Committee Approval TBD TBA 
Full Commission Approval TBD TBA 
Start TBD TBA 
Completion TBD TBA 

Project Monthly Updates 
 

Fiscal Year 2021-2022  
September 2021 Staff is working on securing permitting. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $200,000.00  FY 2021-2022 $200,000.00 
Other N/A  Total Budget $200,000.00 
Total Funding $200,000.00    
     
     
Purchase Item Expense Encumbrance Vendor 
    
Total Spent $0   
Remaining Balance $200,000.00   
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Mussel Restoration Project 
C ol la borat i on  wit h  Fore st  Pre se rve  Di s t r ic t  o f  
DuPage C ounty  
P ro j e c t  # 2 05 0 2  

Depa rtme nt :  Na t ur a l  R e s ou rc e  M a n a g em e nt  
Pro jec t  Manag e r:  B en  H a b er t hur  

 T ota l  Budget  
$100,000.00 

F und ing  Source s  
D i s t r i c t  

 
 

Project Description 
In April 2018, a resolution was passed by the District Board of Commissioners to enter into an 
intergovernmental agreement with the Forest Preserve District of DuPage County and their Urban Stream 
Research Center to conduct research into our existing mussel populations, with the eventual propagation 
and reintroduction of freshwater mussel species to restore our populations in our watersheds. 

The main objectives are to search for the state listed slippershell mussel and plan to strengthen its 
populations in Kane County through propagation. In 2018 & 2019, staff from Forest Preserve District of 
DuPage County helped to train District staff to conduct surveys for the slippershell mussel and its host fish 
species. Currently, Kane County genetic plain pocketbook mussel glochidium are growing in their own 
raceway and will be introduced to the host fish when they reach the appropriate stage of their life cycle. 
Once propagated, we would expect hundreds of juvenile mussels to be returned and reintroduced into 
forest preserve watersheds. 

Project Outline 
Intergovernmental Agreement Projected Date Actual Date 
Planning & Committee Approval February 2018 February 2018 
Executive Committee Approval March 2018 March 2018 
Full Commission Approval March 2018 March 2018 
Start July 2018 July 2018 
Completion December 2022 TBA 

Project Monthly Updates 
Fiscal Year 2020-2021 
July 2020 Staff conducted mussel surveys at various Kane County creeks. 
August 2020 Staff continued mussel surveys. 
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Fiscal Year 2020-2021  
September 2020 Staff located and staged multiple female Elktoe mussels for followup checks of 

gravidity. 
October 2020 District and DuPage staff relocated and collected gravid female Elktoe mussels and 

were transported to USRC. 
November 2020 The USRC staff attempted to propagate the Elktoe and were successful. 
December 2020 The female Elktoe were released back into their capture locations. 
January 2021 DuPage continues to rear the propagated mussels. 
April 2021 Unfortunately, elktoe propagation failed. Staff will attempt another propagation of 

elktoe mussels. 
May 2021 Propagated pocketbook mussels were moved from the indoor rearing enclosure into 

the outdoor rearing area. 
June 2021 Staff is waiting for better weather to conduct mussel surveys. 

 

Fiscal Year 2021-2022  
September 2021 Staff conducted mussel surveys. Elktoe mussels were collected for another attempt at 

propagation. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $100,000.00  FY 2018-2019 $100,000.00 
Other N/A  Total Budget $100,000.00 
Total Funding $100,000.00    
     
     
Purchase Item Expense Encumbrance Vendor 
Mussel Propagation $100,000.00  FPD of DuPage County 
Total Spent $0   
Remaining Balance $335,000.00   
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Mill Creek Greenway Forest Preserve  
Natural Resource Management Facility Phase II 

P ro j e c t  # 3 06 0 9  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  K en  A nd e rs o n  
Eng i nee r :  C l e a ry  B u i ld i n g  C or ps .  
C ont ract or :  L i t e  Co ns t r u c t io n ,  Ch am p io n  Pa v i n g  

 T ota l  Budget  
$566,047.98 

F und ing  Source s  
D i s t r i c t  

 

 
 

Project Description 
Phase I construction for the new operations/maintenance facility for the Natural Resource Management 
Department began December of 2016 and was recently completed in August, 2018. The location of the 
facility is at Mill Creek Greenway Forest Preserve, on the corner of Brundige Road and Route 38. Phase I of 
the Natural Resource Management Facility included offices and a heated shop area along with site work, 
well, septic, geothermal, utilities, parking lot, and driveway. Phase II of this project includes the seed storage 
and processing area and the cold storage area for the heavy equipment and trucks. Fencing, asphalt paving, 
and a fuel station will be installed as the final parts of this project. 

Project Outline 
Fencing Projected Date Actual Date 
Planning & Committee Approval January 2022 TBA 
Executive Committee Approval February 2022 TBA 
Full Commission Approval February 2022 TBA 
Start June 2022 TBA 
Completion June 2022 TBA 

 

Asphalt Paving Projected Date Actual Date 
Planning & Committee Approval June 2021 August 2021 
Executive Committee Approval July 2021 September 2021 
Full Commission Approval July 2021 September 2021 
Start August 2021 TBA 
Completion September 2021 TBA 
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Project Monthly Updates 
Fiscal Year 2020-2021 
July 2020 Lite Construction has completed construction of the building.  
August 2020 Staff has begun construction of the fuel station. The Fire Marshall conducted a site visit. 

The Kane County Building Department also conducted a site visit. Final punchlist items 
were generated. 

September 2020 Final punchlist items were addressed. Occupancy was granted. Staff continues 
construction of the fuel station. 

October 2020 Staff is waiting for the fuel tank to be delivered, as well as the modem for the computer 
system. 

November 2020 Staff installed the fuel tank and plumbing. 
December 2020 Staff continues to work on the fuel pumps and fuel modem communications. 

 

Fiscal Year 2020-2021  
February 2021 Staff continues to work with County I.T. on the fuel pumps and modem communications. 
March 2021 Fuel pumps are completed and fully operational. Staff is working on specifications for 

the fencing. 
April 2021 Fuel station modems were installed for fuel usage reports. 
May 2021 Staff began working on specifications for paving and fencing. 
June 2021 Staff gathered specifications for paving and fencing. 

 

Fiscal Year 2021-2022  
July 2021 The bid for paving was advertised. The lowest qualified bid came from Champion Paving 

Corporation of Hampshire, IL. 
August 2021 The bid was approved by Planning & Utilization Committee. 
September 2021 The bid was approved by Executive Committee and Full Commission. Staff evaluated a 

fencing RFQ. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $493,692.46  Phase I (30312) $117,692.46 
Other N/A  FY 2018-2019 $350,000.00 
Total Funding $493,692.46  FY 2021-2022 $26,000.00 
   Total Budget $493,692.46 
     
Purchase Item Expense Encumbrance Vendor 
Building Construction  $367,000.00  Lite Construction 
Miscellaneous Supplies $36,700.00  Various Vendors 
Paving $48,797.50  Champion Paving 
Total Spent $452,497.50   
Remaining Balance $41,194.96   
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Oakhurst Forest Preserve  
Internal Trail Resurfacing 

P ro j e c t  # 1 08 0 1  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  J ohn  G or e t h  
C ont ract or :  T BD 

 T ota l  Budget  
$100,000.00 

F und ing  Source s  
D i s t r i c t  

 
 

Project Description 
The 55-acre lake at Oakhurst Forest Preserve, known as Lake Patterson, was initially dug out in the middle 
of the preserve to serve as a flood control and detention system for the east side of Aurora. The section of 
trail circling Lake Patterson is one of our most highly trafficked locations, due to the fact that it loops one 
of the few lakes we have in the District, it is incredibly popular to be used to access points along Lake 
Patterson for shore fishing. The limestone section makes up almost 2 miles of trail around the lake and is 
in need of a full resurfacing. 

Project Outline 
Internal Trail Resurfacing Projected Date Actual Date 
Planning & Committee Approval January 2022 TBA 
Executive Committee Approval February 2022 TBA 
Full Commission Approval February 2022 TBA 
Start April 2022 TBA 
Completion June 2022 TBA 

Project Monthly Updates 
Fiscal Year 2020-2021  
July 2020 Staff has begun preparing specifications for bid. 
March 2021 Staff continued to work on bid specifications. 
June 2021 Staff is waiting for the Oakhurst Forest Preserve improvements to be completed, before 

work begins on the trails. 
 

Fiscal Year 2021-2022  
September 2021 Staff has begun evaluating the project details. 
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Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $100,000.00  FY 2021-2022 $100,000.00 
Other N/A  Total Budget $100,000.00 
Total Funding $100,000.00    
     
Purchase Item Expense Encumbrance Vendor 
    
Total Spent $0   
Remaining Balance $100,000.00   
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Oakhurst Forest Preserve  
Redevelopment – Completed 

P ro j e c t  # 3 06 0 1  &  3 07 0 2  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  K en  A nd e rs o n  
C ont ract or :  D .  Co ns t ru c t i on ,  I n c .  
Eng i nee rs :  Up l a nd  D es i g n ,  H ey  &  A sso c i a t es  

 T ota l  Budget  
$1,100,000.00 

F und ing  Source s  
D i s t r i c t  

I D N R 

  
 

Project Description 
The Oakhurst Forest Preserve is a 394-acre preserve located in the southeast corner of the county. The 
preserve is a prime location to view examples of environmental restoration. The preserve includes many 
trails, parking, shelters, picnic areas, sled hill, boat ramp, and a 55-acre lake. As a busy and well-used 
preserve; the amenities have been added to over time and the layout and access to these amenities is 
sometimes confusing to forest preserve patrons. The existing infrastructure is getting old and is in need of 
replacement.  

Funds were allocated in the 2015/16 fiscal year budget to complete a parking area site-analysis and to 
develop a master plan of that area. $100,000 was budgeted for engineering services such as: site soils 
analysis, topography surveying, drainage systems, and to perform design development. With the direction 
of the referendum, expansion to the master plan will include the entire preserve and entry/circulation 
system; this will involve additional engineering and construction documents for improvements to trails, 
parking, shoreline, boat launch, and habitat enhancement for a total of $1,000,000. Engineering will be 
completed in 2020 and construction to start in 2021. 

Project Outline 
Construction Projected Date Actual Date 
Planning & Committee Approval January 2021 January 2021 
Executive Committee Approval February 2021 February 2021 
Full Commission Approval February 2021 February 2021 
Start March 2021 March 2021 
Completion June 2021 September 2021 
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Project Monthly Updates 
Fiscal Year 2020-2021 
July 2020 Hey & Associates submitted preliminary engineering. 
August 2020 Hey & Associates performed additional soil boring at proposed shelter location. 
September 2020 Hey & Associates submitted 99% complete engineering plans.  
October 2020 City of Aurora is currently reviewing permits and plans. Hey & Associates delivered cost 

estimate to District staff. 
November 2020 Hey and Associates has begun submitting final engineering plans. 
December 2020 District has sent project out to bid. Bid opening is scheduled for January 14, 2021. 
January2021 District conducted bid opening with ten contractors responding. Contractor selection is 

working through the District’s approval process. 
February 2021 D. Construction, Inc., has been selected and approved by the Commission as the responsive 

contractor for the construction of this project.  
March 2021 The District received USACOE Permit and City of Aurora Site Development Permit. Contractor 

D. Construction, Inc. submitted shop drawings for permits. Preconstruction meeting was held 
on March 1st. Vegetation clearing started on March 15th. 

April 2021 Contractor has begun site work. Topsoil has been stockpiled and the concrete footings for the 
shelter have been poured. 

May 2021 Contractor has installed shelter, restroom, bio-swales, boat launch, fishing outcropping, and 
salamander feature. 

June 2021 Contractor has started installing the helical columns for the fishing pier. Soils have been 
stabilized with erosion control mats and grass has started to establish. Future prairie areas 
have been seeded with an Annual Ryegrass that will help keep soils in place until cooler 
weather conditions arrive so that Natural Resources can spread the native prairie seeds in 
place. 

 

Fiscal Year 2021-2022 
July 2021 Parking lot has been paved. Annual ryegrass seed had trouble growing in, so contractor is going 

to fill in bare areas with snake-safe erosion matting and re-seed to satisfy Kane DuPage Water 
Resources Division. The fishing pier is complete and a preliminary punch list was put together. 

August 2021 Contractor installed the ADA transition plate for the boat dock, removed turbidity curtains 
from the lake, added asphalt and concrete to areas missed during July. Project has been 
completed with only some minor items remaining to be addressed for opening. 

September 2021 Oakhurst’s Grand Reopening event occurred on Sunday, September 26, alongside the annual 
Harvest of the Acorn Moon. This project is now complete. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $700,000.00  FY 2018-2019 $100,000.00 
IDNR OSLAD Grant $400,000.00  FY 2019-2020 $1,000,000.00 
Total Funding $1,100,000.00  Total Budget $1,100,000.00 
     

Purchase Item Expense Encumbrance Vendor 
Professional Design Work $4,537.45  Upland Design, LTD 
Miscellaneous Supplies $7,219.00  Various 
Engineering Services $89,259.00  Hey & Associates 
Water Permit for Construction $250.00  Bureau of Water/Permit Section 
Miscellaneous Supplies $1,415.45  Various 
Lake Patterson Access Renovation $871,936.78  D. Construction 
Contingency  $27,500.00 N/A 
Pre-Construction Meeting/Submittals $9,900.00  Hey & Associates 
Total Spent $984,517.68   
Remaining Balance $87,982.32   
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Project Map 
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Pingree Grove Forest Preserve  
Wetland Bird Habitat Enhancement 

P ro j e c t  # 2 06 0 4  

Depa rtme nt :  Na t ur a l  R e s ou rc e  M a n a g em e nt  
Pro jec t  Manag e r:  B en  H a b er t hur  
C ont ract ors :  Chr i s to ph e r  B ur k e,  V 3  
C o mp a n i es  
Eng i nee r :  H ey  &  As s oc i a t e s  

 T ota l  Budget  
$448,000.00 

F und ing  Source s  
D i s t r i c t  

 

Project Description 
Pingree Grove Forest Preserve contains an 85-acre marsh that is potential habitat for several state listed 
species including the yellow-headed blackbird. The marsh currently lacks significant patches of open water 
due to dense growth by invasive species like narrowleaf cattail and giant reed. Open water conditions are 
critically important for migratory waterfowl, as well as the state endangered species already present in the 
marsh. Water currently exits the marsh through a large culvert controlled by a railroad and the District lacks 
the ability to manage water levels.  

Utilization of water-control structures, as well as the engineering and construction of a berm to prevent 
flood impacts, will allow the District to re-create the hemi-marsh conditions and manage and manipulate 
water levels to achieve management objectives and create optimal conditions for wildlife. The creation of 
open water areas and emergent wetland vegetation will benefit migratory waterfowl, marsh birds and 
reptiles. Habitat for several endangered species will be enhanced by this project. 

The total project cost for the District including engineering, restoration and construction is estimated at 
$474,000. $50,000 was budgeted in FY18/19 to begin surveys, feasibility studies and engineering work to 
determine a water control method. 

Project Outline 
Marsh Bird Inventory and Monitoring Projected Date Actual Date 
Planning & Committee Approval April 2018 April 2018 
Executive Committee Approval May 2018 May 2018 
Full Commission Approval May 2018 May 2018 
Start May 2018 May 2018 
Completion October 2021 TBD 
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Project Engineering Projected Date Actual Date 
Planning & Committee Approval October 2019 October 2019 
Executive Committee Approval November 2019 November 2019 
Full Commission Approval November 2019 November 2019 
Start December 2019 December 2019 
Completion December 2021 TBD 

 

Construction of Wetland Scrapes Projected Date Actual Date 
Planning & Committee Approval July 2022 TBD 
Executive Committee Approval August 2022 TBD 
Full Commission Approval August 2022 TBD 
Start September 2022 TBD 
Completion November 2022 TBD 

  

Project Monthly Updates 
Fiscal Year 2020-2021 
July 2020 Staff conducted the marsh bird survey. 
August 2020 Staff concluded marsh bird survey. 
September 2020 Staff is preparing RFP for reed canary grass control in project area. 
December 2020 Hey and Associates delivered an updated cost opinion and engineering plans. Bid 

specifications RCG control was send to vendors. 
January2021 Hey and Associates delivered a plan for Phase I of the project. Staff submitted a budget 

request based on the engineering plan. V3 Companies submitted the lowest qualified 
bid. The bid contract for reed canary grass control with V3 Companies was approved by 
the Planning & Utilization Committee. 

February 2021 The contract was approved by Executive Committee and Full Commission. The 
contractor will wait for warmer spring weather to begin RCG control. 

March 2021 Staff continues to work on budgeting. 
May 2021 Project budget for FY21/22 was approved. Reed canary grass control was started by V3. 

Contracted marsh bird surveys occurred. 
June 2021 Reed canary grass control was completed. Staff will work with engineer on project 

permitting. 
 

Fiscal Year 2021-2022  
July 2021 Staff continues working with engineer on project engineering. 
August 2021 Staff applied for an IDNR Habitat Grant for $100,000. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $448,000.00  FY 2018-2019 $50,000.00 
Other N/A  FY 2019-2020 $28,000.00 
Total Funding $448,000.00  FY 2020-2021 $20,000.00 
   FY 2021-2022 $350,000.00 
   Total Budget $448,000.00 
     
Purchase Item Expense Encumbrance Vendor 
Marsh Bird Study $12,475.00   Christopher Burke 
Feasibility Study $54,624.00   Hey and Associates 
Reed Canary Grass Management $11,583.00   V3 Companies, LTD 
Total Spent $78,682.00    
Remaining Balance $369,318.00   
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Rutland Forest Preserve  
Parking Lot & Roadway Resurfacing 

P ro j e c t  # 1 09 0 4  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  J ohn  G or e t h   
C ont ract or :  In - ho us e 

 T ota l  Budget  
$40,000.00 

F und ing  Source s  
D i s t r i c t  

   

Project Description 
The roadway and parking lot pavement at Rutland Forest Preserve is over 20 years old, and is beginning to 
show signs of deterioration. To extend its current life span and avoid a complete asphalt replacement in 
the near future, the pavement will be resurfaced by means of chip and seal. Chip sealing is used frequently 
across America's rural roads because of its durability and cost effective application. This project will also 
include pothole patching, crack filling, and the restriping of 53 parking stalls, which includes 2 ADA stalls.  

Chip sealing uses the same ingredients as asphalt paving, but the construction method is different. With 
chip seals, a thin film of heated asphalt liquid is sprayed on the road surface, followed by the placement of 
small aggregates (“chips”). The chips are then compacted to orient the chips for maximum adherence to 
the asphalt, and excess stone is swept from the surface. Benefits of chip sealing include extending the time 
between asphalt replacements, providing an effective moisture barrier of existing asphalt by sealing cracks, 
and slowing deterioration and aging caused by weather and UV rays. Average price for the chip and seal 
process is $13 per square yard for a parking lot application, and as little as $2 per square yard for linear 
roadway application; differences can be attributed to the application process itself, and the time and 
material required for each. This is compared to $50 per square yard for full grinding and paving projects, 
with no reliable distinction between roadways and parking lots. In our zone, one chip and seal application 
is expected to prolong the life of the asphalt for approximately 5 years.  

Project Outline 
 

Resurfacing Projected Date Actual Date 
Planning & Committee Approval January 2022 TBA 
Executive Committee Approval February 2022 TBA 
Full Commission Approval February 2022 TBA 
Start April 2022 TBA 
Completion May 2022 TBA 
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Project Monthly Updates 
Fiscal Year 2021-2022  
September 2021 Staff is preparing bid specifications. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $40,000.00  FY 2021-2022 $40,000.00 
Other N/A  Total Budget $40,000.00 
Total Funding $40,000.00    
     
     
Purchase Item Expense Encumbrance Vendor 
    
Total Spent $0   
Remaining Balance $40,000.00   

Project Map 
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Settler’s Hill Golf Course  
Renovations 

P ro j e c t  # 3 03 2 3  

Depa rtme nt :  P l ann i n g  &  O p er a t i on s  
Pro jec t  Manag e r:  K en  A nd e rs o n  
Arc h i te ct :  Mar t i n  D es i g n  
Eng i nee r :  We a v e r  Con su l t a n ts  
C ont ract or :  Wa ds wo rt h  G o l f  Co ns t ru c t io n  C o mp a ny  

T ota l  Budget  
$6,806,000.00 

F und ing  Source s  
D i s t r i c t  

W a ds w or t h  F ou nd a t io n  
K a n e  C ou n ty  

 

Project Description 
The Settler’s Hill Golf Course has operated successfully for over 30 years and is looking to continue its 
success into the future. A golf course architect was hired in 2011 to complete an evaluation of the course 
including a study to determine if a driving range could be added to the course. In 2012, a long-range plan 
was set in place for needed improvements and adjustments to the course to allow for a driving range to be 
constructed. The County provided $850,000 for a portion of the engineering and design work for the entire 
project and construction of the driving range.  

The proposed plans were approved by the Board of Commissioners. Phase I of the proposed improvements 
includes the construction of a new hole one and a driving range. Additionally, staff will be seeking a variety 
of grant programs for this project. The County has committed $4,000,000-4,300,000 from the County 
Landfill Fund to help pay for the construction as a landfill end use amenity. Additionally, $250,000 has been 
granted through the Wadsworth Foundation. 

Project Outline 
Golf Course Improvements Projected Date Actual Date 
Planning & Committee Approval February 2018 February 2018 
Executive Committee Approval March 2018 March 2018 
Full Commission Approval March 2018 March 2018 
Start July 2018 July 2018 
Completion June 2022 TBA 
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Project Monthly Updates 
Fiscal Year 2020-2021 
July 2020 The District held a preconstruction meeting with Wadsworth Golf Construction and Martin 

Design. 
September 2020 Wadsworth Golf Construction moved equipment onsite. Staff measured depth of future 

irrigation pond. 
October 2020 Wadsworth Golf Construction began grading of youth golf course facility and driving range. 
November 2020 Construction continues on the youth golf holes and the driving range. The pump house intact 

pipe has been installed. 
December 2020 Construction has begun on holes 6 and 10. Due to frozen ground, work has stopped and will 

begin again once the ground thaws. 
January2021 Contractor has shut down for the winter season. 
March 2021 District staff met with golf course architect and contractor to discuss spring construction start 

up. 
April 2021 Contractor has installed drainage improvements for various holes. Tee and green 

improvements continue. Fairway preparation has begun on many holes. Driving Range has 
been top soiled and prepared for seeding. District staff have installed footings for three bridge 
crossings. 

May 2021 Contractor continues to improve various tees, greens, and fairways. Contractor has installed 
pump station and began irrigation system improvements. Staff installed 5 bridges for the 
project. 

June 2021 Contractor continues to improve various tees, fairways, and greens. Drainage and irrigation 
systems are being installed. Holes #17 and #18 drainage improvements are installed. 

 

Fiscal Year 2021-2022 
July 2021 Electrical installation has started for the irrigation pump house, and grow in seeding has been 

begun. 
August 2021 Contractor continues to finish final grades and has seeded various holes for transition to the 

Grow-in process. Golf Visions has begun Grow-in process. 
September 2021 Lack of precipitation has created water supply issues for irrigation but has provided optimal 

golf course construction conditions. Wadsworth Golf anticipates completion of all golf holes in 
early October. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $5,706,000.00  FY 2016-2017 $800,000.00 
Kane County $850,000.00  FY 2017-2018 $400,000.00 
Wadsworth Foundation $250,000.00  FY 2018-2019 $3,500,000.00 
Total Funding $6,806,000.00  FY 2019-2020 $2,106,000.00 
   Total Budget $6,806,000.00 
     
Purchase Item Expense Encumbrance Vendor 
Suppl. Permit Mod. Application $39,000.00  Weaver Consultants  
Architectural Services $289,738.00  Martin Design 
Civil Engineering Services $11,875.00  ESM Civil Solutions, LLC 
Course Renovation $5,814,226.37  Wadsworth Golf Construction 
Course Renovation Contingency  $290,712.00 Contingency 
Professional Services - Stormwater $3,800.00   
Miscellaneous Supplies & Services $750.00  Various 
Phase II Design Work Change Order $23,010.00  Martin Design 
Total Spent $6,182,399.37   
Remaining Balance $332,888.63   
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Project Map 
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Vegetation Inventory Update 
C ount ywi de 
P ro j e c t  # 2 06 0 3  

Depa rtme nt :  Na t ur a l  R e s ou rc e  M a n a g em e nt  
Pro jec t  Manag e r:  B en  H a b er t hur  

 T ota l  Budget  
$100,000.00 

F und ing  Source s  
D i s t r i c t  

 
 

Project Description 
All of the natural areas owned by the Forest Preserve District of Kane County have varying degrees of 
floristic quality and integrity. Since the degree to which conservative plants are present on a piece of land 
is a major factor in our management strategy, an assessment method is needed that can be able to both 
index the presence of conservative plants and discriminate amongst tracts of land with differing levels of 
floristic integrity. The standard that is used in the Chicagoland area is the Floristic Quality Assessments 
(FQA), as defined by Swink and Wilhelm as published in their 4th edition of Plants of the Chicago Region 
(1994).  

The FQA determines both a Floristic Quality Index (FQI) and Native Mean C, which is an indication of the 
native vegetation quality. FQAs were last acquired for the majority of the then meager holding of the 
District in 1978. Hiring contractors to conduct an updated assessment will help address several issues. The 
most important of these is determining the extent previous management, including controlled burning, 
cutting brush, weeding, or neglect, has affected floristic quality from the previous assessment. This detail 
will help inform future management activities and priorities, zeroing in on protecting the highest quality 
natural areas remaining. 

Project Outline 
Vegetation Site Inventory Phase III Projected Date Actual Date 
Planning & Committee Approval March 2021 March 2021 
Executive Committee Approval April 2021 April 2021 
Full Commission Approval April 2021 April 2021 
Start June 2021 June 2021 
Completion November 2021 TBA 
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Phase III Locations Contractor 
Sleepy Hollow, Rutland, Hampshire, Jon J. Duerr, Elburn, Dick Young, Fabyan, Oakhurst, 
Blackberry Maples, Grunwald Farms, LeRoy Oakes, Raceway Woods, Antos, and 
Needham Woods 

JEO Consulting, Inc. 

Project Monthly Updates 
Fiscal Year 2020-2021 
July 2020 The contractors continue to do site inventories. 
September 2020 The contractors continue to do site inventories. 
November 2020 Staff received reports from Encap and Environmental Consulting & Technologies. 
December 2020 Staff received reports from AES. 
January2021 Staff received reports from ILM. 
February 2021 The bid was advertised for Phase III. The bid opening took place February 22. JEO 

Consulting, Inc. submitted the lowest qualified bid for all fourteen project options. 
March 2021 The bid for Phase III was approved by Planning & Utilization Committee. 
April 2021 The bid for Phase III was approved by Executive Committee and Full Commission. 
June 2021 The contractor JEO Consulting, Inc. began site surveys for vegetation inventorying. 

 

Fiscal Year 2021-2022  
September 2021 JEO Consulting, Inc. conducted their final site visits. Reports are expected in November. 

Project Budget Overview 
Funding Sources  Fiscal Year Funding 
District $100,000.00  FY 2018-2019 $100,000.00 
Other N/A  Total Budget $100,000.00 
Total Funding $100,000.00    
     
     
Purchase Item Expense Encumbrance Vendor 
Vegetation Inventory $8,915.00  Applied Ecological Services 
Vegetation Inventory $14,040.00  Ecology + Vision LLC 
Vegetation Inventory $2,150.00  Environmental Consulting 
Vegetation Inventory $15,140.00  Applied Ecological 
Vegetation Inventory $4,350.00  Integrated Lakes Management 
Vegetation Inventory $6,700.00  Encap 
Vegetation Inventory $19,250.00  JEO Consulting Group, Inc. 
Total Spent $70,545.00   
Remaining Balance $29,455.00   

 


	Forest Preserve District of Kane County
	Our Mission
	About the Capital Project Departments
	About the Quarterly Update Report
	ADA Projects
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Blackberry Maples Forest Preserve  Restroom Replacement & Parking Lot Resurfacing
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	Bridge Repairs & Replacements
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Brunner Family & Buffalo Park Forest Preserves Improvements Project
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Burlington Prairie Forest Preserve  Bobolink Prairie Restoration
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	Dick Young Forest Preserve  Nelson Lake Marsh Revitalization
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	Fabyan Forest Preserve  Migratory Bird Habitat
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	Fox River Shores Forest Preserve  Carpentersville Dam Removal Engineering
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Fox River Trail at Raymond Street, Elgin  Re-Route (Completed)
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Fox River Trail, Elgin Township  Resurfacing
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	Freeman Kame-Meagher Forest Preserve Turtleshell Habitat Creation
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	Hughes Creek Golf Club  Maintenance Building Replacement
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	LeRoy Oakes Forest Preserve  Interpretive Signage & Trail
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Muirhead Springs Forest Preserve  Wetland & Stream Mitigation
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Mussel Restoration Project
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Mill Creek Greenway Forest Preserve  Natural Resource Management Facility Phase II
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Oakhurst Forest Preserve  Internal Trail Resurfacing
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Oakhurst Forest Preserve  Redevelopment – Completed
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	Pingree Grove Forest Preserve  Wetland Bird Habitat Enhancement
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview

	Rutland Forest Preserve  Parking Lot & Roadway Resurfacing
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	Settler’s Hill Golf Course  Renovations
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview
	Project Map

	Vegetation Inventory Update
	Project Description
	Project Outline
	Project Monthly Updates
	Project Budget Overview


