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FOREST PRESERVE DISTRICT OF KANE COUNTY
Our Goal is to preserve and restore the nature of Kane County.

President

Executive Director

Christopher W. Kious

Monica A. Meyers

Our Mission
To acquire, hold and maintain lands within Kane County that contribute to the conservation of natural
and historic resources, habitats, flora, and fauna; and to restore, restock, protect and preserve such lands
for the environmental education, recreation, pleasure, and well-being of all its citizens.
The Forest Preserve District of Kane County’s natural
areas, trails, greenways, facilities, and amenities all add
up to a better quality of life for Kane County residents.
With guidance from the District’s Comprehensive Master
Plan, Capital Improvement Projects are planned each year
to add, protect, and maintain the District’s assets.
The Forest Preserve District is an integral part of Kane
County. Since 1925, the District has been acquiring and
preserving land to enhance the quality of life for its
residents, and to protect our tremendous natural
resources.
Preparing plans and capital improvements projects have
allowed the District to continue to provide new amenities.
Capital improvements include the purchase and/or
construction of amenities that provide lasting value.
These include natural areas, picnic areas, parking areas,
driveways, trails, facilities, etc.
Planning for Capital improvements enables the District to
look beyond the immediate horizon and anticipate the
needs for overall improvements. A Capital Maintenance
Management Plan allows the District to review and adjust
based on changing needs or trends within Kane County.
This further allows staff to determine the long-term
commitment needed to maintain proposed facilities to
ensure they are properly maintained.
Along with the Capital Maintenance Management plan,
staff create an Annual Management Schedule [AMS] as a
part of the Natural Areas Management Program. The AMS
contains individualized management plans for each
preserve, highlighting priority work to be done.
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ABOUT THE CAPITAL PROJECT DEPARTMENTS
Planning & Land Management

This department’s function is to seek the highest quality of development and design for future growth
of forest preserve sites; foster and encourage public participation; protect plans for future growth of
the county in order to enhance the quality of life; develop plans with focus on operational efficiencies;
work with local, regional, state and federal agencies to implement safe and effective programs and
policies to protect natural resources; and prepare department budget and expenditures that provide
the most beneficial use of District funds.
J e nn i f e r R oo k s - L o pe z
Chief of Planning & Land Management
630.444.3095
RooksLopezJennifer@kaneforest.com
Natural Resource Management
Natural Resource Management’s function is to implement sound land management practices to
preserve, protect and restore natural flora and fauna across the District holdings; promote, manage
and track scientific research conducted on District lands; ensure overall preservation of biodiversity
across all habitats; oversee planning for and development of District lands; pursue and secure grant
monies to support land acquisition, scientific research and land management practices; and evaluate
real estate for potential acquisition.
The conservation of land and the associated biodiversity, soils and waters within Kane County, are
the primary mission of the Forest Preserve District. To date, the District has protected more than
23,000 acres, including 10 Illinois State Nature Preserves. The Natural Resource Management
department manages the various woodland, wetland and prairie communities, spread across the
county, through active ecological restoration.
B e nj a mi n H. Ha be r t h ur
Director of Natural Resources
630.208.8661
HaberthurBen@kaneforest.com
Operations
Operations’ function is to maintain a high level of care for existing as well as new preserves, structures
and trails; remain responsive to citizen requests; provide safety and regulatory standards;
administrate employee growth as needed for new property acquisition.
John R. Goreth
Director of Operations
630.232.5983
GorethJohn@kaneforest.com
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ABOUT THE QUARTERLY UPDATE REPORT

This document reports the process of current or upcoming major projects that are funded through the
District’s Capital Funds. These projects are presented by staff to the Commission for approval. Funding
approval occurs annually. A total list of Capital projects can be found in the Comprehensive Master Plan,
available at kaneforest.com/brochures-publications, under “Reports.”
The projects in this report are listed alphabetically, listing the project manager, any engineers and
contractors, total budget and those funding sources. From there, each project is broken down into five
parts:
D e s c r i pt i on
Each project contains a narrative that explains the purpose for the project, as well as some
background, past history, and other pertinent information.
O u t l i ne
The project outline shows the current or future sections of the project that are and/or will occur.
Project work listed in the Project Outline that is more than $25,000 will go through bid letting and
Commission approval. This progress will be shown on the outline. Along with any approval dates,
the outline shows when the project has been started and completed.
M on t h l y U p da t e s
The project managers will give monthly updates to their supervised projects. This information will
go back one fiscal year. Updates for projects that have been ongoing for longer than the previous
fiscal year can be found on the District’s website, at kaneforest.com/brochures-publications, under
“Reports.”
B udg e t O v e r v i e w
The budget overview tracks the total expenses and encumbrances of the project. The purchase
description, cost, and vendor will be shown in the table.
M a p( s ) , e t c .
Any project area maps, engineering drawings and designs will be shown in this section.
For more information or questions, please contact the District at forestpreserve@kaneforest.com or 630232-5980.
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ADA Projects

At Multiple Forest Preserves
Project #30511

T o t a l B u dg e t
$100,000.00
F un d i ng S o u r c e s
District

P r o j e c t M a na g e r : Z a c h T e g g e
C on t r a c t o r : I n - h o u s e & v a r i o u s

Project Description
With the passing of the federal 2010 ADA Standards for Accessible Design, the District approved funding
for the first phase of an extensive ADA evaluation of all of our facilities in September, 2011 and completed
the District’s full ADA evaluations by 2012. Each year since completion of the evaluation, staff has been
budgeting and completing needed ADA barrier corrections in the preserves and facilities making more of
our amenities accessible. The multi-year plan will continue to complete the ADA requirements in all of the
District’s picnic areas, including making all drinking fountains, hydrants, grills, and picnic shelters accessible.
Project Outline
Grunwald Farms Sidewalk Repairs to Restroom
Start
Completion

Raceway Woods ADA Parking & Sidewalk
Connection to Shelter & Restroom
Start
Completion

Fabyan Sidewalk to Shelter #2
Start
Completion

Projected Date
June 2022
June 2022

Actual Date
TBA
TBA

Projected Date
August 2022
August 2022

Actual Date
TBA
TBA

Projected Date
June 2022
June 2022

Actual Date
TBA
TBA
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Project Monthly Updates
Fiscal Year 2021-2022
July 2021
August 2021
September 2021
October 2021
November 2021
December 2021
January 2022
February 2022
March 2022
April 2022
June 2022

Staff has begun making corrections found during the ADA audit, such as raising
accessible parking signs to the proper height, etc.
Permits have been received for the construction of new restroom and accessible path
at Blackberry Maples Forest Preserve. The Trades Division has begun pouring concrete
for the restroom base and sidewalks.
The Trades Division has completed pouring the concrete base for the restroom and
sidewalks.
Planned location for a new, ADA-accessible memorial bench at Oakhurst. A location has
been selected immediately west of the new lower parking lot near Lake Patterson.
Staff will meet to discuss the removal of the Campton restroom portion of the shelter,
and placement for a new single-vault block restroom nearby.
Staff discussed the removal of the Campton project, and a new restroom will be
budgeted for this location, and the shelter restroom area will be opened up for
additional space. Staff is waiting for warmer weather to begin ADA projects.
Base map set up by Planning Department. Mark-ups and staff comments to be included
in February.
Staff discussed placement of the Campton FP restroom, and the modifications to the
parking lot, that must be made in order for the facilities to be ADA-accessible.
Additional changes have been made to the Campton concept plan. Staff will apply for
permits in April 2022. Project will be given separate project number once budgeted.
Staff continues to amend the site plan based on multiple department feedback. Plan to
begin permitting mid-May.
Staff installed an ADA accessible bench at both Fabyan and Fitchie Creek. Staff will meet
in July to discuss the plan moving forward and new potential projects.

Project Budget Overview
Funding Sources
District
$100,000.00
Other
N/A
Total Funding $100,000.00

Purchase Item
Miscellaneous Supplies
Removal of Drinking Fountains
Self-Closing Valves
Drinking Fountains (7)
Red Bricks
Handrails at Grunwald Farm
LeRoy Shelter Sidewalk
Gunnar Anderson Parking & Sidewalk
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2017-2018 $100,000.00
Total Budget
$100,000.00
Expense
$7,087.49
$9,030.00
$3,005.78
$18,341.06
$680.23
$2,497.96
$12,985.00
$2,955.48
$56,583.00
$43,417.00
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Encumbrance

Vendor
Various
Mendel Plumbing
M&M Control Services
Murdock Manufacturing
Detectable Warning Systems
Needham Shop, Inc.
Driessen General Contractors
Various
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Blackberry Maples Forest Preserve
Restroom Replacement & Parking Lot Resurfacing
Project #10902 & 10903
P r o j e c t M a na g e r s : J e r e m y J e n s e n & B r a d
Treadwell
C on t r a c t o r : I n - h o u s e

T o t a l B u dg e t
$31,000.00
F un d i ng S o u r c e s
District

Project Description
The current Romtec style restroom will be replaced with the single stall, block-wall, waterless restroom
design being implemented in our preserves. The preserve attracts a variety of visitors year-round, ranging
from dog walkers, cyclists, birders, scouting groups to daily lunch-hour visitors. The location of the current
restroom is highly used by the public and in need of costly repairs. The door does not stay closed and
therefore catches the wind and damages the hinges and closure. The concrete is beginning to crack and
heave, causing level changes and tripping hazards. The cracks in the concrete also allow rainwater to run
into the tank, which then requires multiple service calls for septic removal. The replacement restroom
would be of the new block building style that is currently being built in-house by the Trades Division. The
Trades Division will excavate, pour the concrete footings, and install the holding tanks. The District will
contract a mason to construct the block walls. Then, trades will return to complete all of the carpentry
work, roof, restroom fixtures, and finish work. In-house construction helps reduce the cost for the singlestall restroom.
Additionally, the parking lot is in need of resurfacing, to extend its current life span and avoid a complete
asphalt replacement in the near future. This resurface would be by means of chip and seal. Chip Seal is used
frequently across America's rural roads because of its durability and cost effective application. This project
also includes the price associated with crack filling and the restriping of 13 parking stalls which includes 1
ADA stall.
Project Outline
Resurfacing
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
January 2022
February 2022
February 2022
April 2022
May 2022

Actual Date
May 2022
June 2022
June 2022
TBA
TBA
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Project Monthly Updates
Fiscal Year 2021-2022
September 2021
January 2022
February 2022
March 2022
April 2022
May 2022
June 2022

Staff is preparing bid specifications for parking lot resurfacing.
Staff began and completed the restroom replacement.
Staff is preparing bid specifications for the parking lot chip and seal.
Staff is reviewing bid specifications for the parking lot chip and seal. The bid will be a
combined parking lot chip and seal bid for Blackberry Maples and Rutland Forest
Preserves.
Staff has completed bid specifications for the parking lot chip and seal. The bid will be
on the streets next month.
The bid was advertised to 48 vendors, with one responding. The bid was received from
AC Paving Striping Co., of Elgin, Illinois. The bid was approved by the Planning &
Utilization Committee.
The paving bid was approved by Executive Committee and Full Commission.

Project Budget Overview
Funding Sources
District
$31,000.00
Other
N/A
Total Funding $31,000.00

Fiscal Year Funding
FY 2021-2022 (10902)
FY 2021-2022 (10903)
Total Budget

Purchase Item
Misc. Supplies & Services
Masonry Work
Paving
Total Spent

Expense
$14,250.50
$4,500.00
$4,359.60
$23,110.10

Remaining Balance

$2,599.90
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$21,000.00
$10,000.00
$31,000.00

Encumbrance

Vendor
Various
Big Red Masonry, Inc.
AC Pavement Striping Co.

$5,290.00

Transfer of funds to 10904
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Project Map
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Bridge Repairs & Replacements
At Multiple Forest Preserves
Project #10601

P r o j e c t M a na g e r : J o h n G o r e t h

T o t a l B u dg e t
$190,560.00
F un d i ng S o u r c e s
District

Project Description
In 2017, the District contracted with Alfred Benesch & Company to conduct inspections on 79 bridges
throughout the District. Based on the consultant’s recommendations, $190,560 was budgeted for bridge
repairs and replacements. As of July 2022, $139,700 has been spent to make the suggested repairs and
replacements. Repairs in fiscal year 2022/2023 will focus on the bridge at Fox River Bluff. Constructed in
2013, this bridge is experiencing accelerated deterioration of the decking. Alfred Benesch & Company was
contracted by the District in 2021 to perform an in depth examination of the structure to determine the
cause. Based on the 2021 report premature deterioration of the decking and substructure was confirmed
and additional inspections and repairs will be completed this fiscal year.
Project Outline
Fox River Bluff/Red Gate Bridge Projected Date
Evaluation and Repairs

Date

Start
Completion

TBA
TBA

October 2022
April 2023

Project Monthly Updates
Fiscal Year 2021-2022
September 2021
February 2022
May 2022

Staff has begun evaluating future bridge projects. Two bridge structures remain from
the I90 bridges. Structures are being evaluated for reuse.
Staff has been in contact with Benesch Engineering for engineering services proposal
for bridge repair evaluations at Fox River Bluff. Design services and repairs are scheduled
to begin in August 2022.
Deck boards replaced on various bridges at Settler’s Hill Golf Course by staff.
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Project Budget Overview
Funding Sources
District
$190,560.00
Other
N/A
Total Funding $190,560.00

Purchase Item
Engineering for Culvert Replacement at
Hughes Creek
Surveying for Culvert Replacement at
Hughes Creek
Modifications of 10 Bridge Sections
Miscellaneous Services & Supplies
Sandblasting of Bridge
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2018-2019 $78,900.00
FY 2019-2020 $111,660.00
Total Budget
$190,560.00
Expense

Encumbrance

Vendor

$9,925.00

ESM Civil Solutions, LLC

$700.00

Regional Land Services

$18,740.40
$110,134.52
$5,200.00
$144,699.92
$45,860.08

The Needham Shop
Various
Fox Valley Sandblasting Inc.
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Brunner Family & Buffalo Park Forest Preserves
Improvements Project
Project #30902

T o t a l B u dg e t
$625,000.00
F un d i ng S o u r c e s
KDOT

P r o j e c t M a na g e r : J e n n i f e r R o o k s - L o p e z
E n g i ne e r : T B A
C on t r a c t o r : T B A

Project Description
The Brunner Family (709.22 acres) and Buffalo Park (28.46 acres) Forest Preserves consist of a total 737.92
acres and are located in the northeast corner of Kane County. The District has been working closely with
the Kane County Division of Transportation (KDOT) regarding various enhancements to these Preserves
associated with the Longmeadow Road improvements. The improvements will include construction of a
shelter, bathroom, trail connection from northerly parking lot to shelter/bathroom parking lot, existing gate
upgrades, and converting various areas of limestone trails to asphalt surfaces including required drainage
improvements.
Project Outline
Engineering
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Construction
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
August 2022
September 2022
September 2022
September 2022
December 2022
Projected Date
March 2023
April 2023
April 2023
April 2023
October 2023

Actual Date
TBA
TBA
TBA
TBA
TBA
Actual Date
TBA
TBA
TBA
TBA
TBA

Project Monthly Updates
Fiscal Year 2021-2022
September 2021
October 2021
November 2021
December 2021
January 2022

This project is expected to begin next quarter.
Staff began developing scope of professional engineering services for this project.
Staff has finalized scope of professional engineering services for this project.
Staff has conducted an onsite visit to prioritize various improvements, as required for
the project, and engineering.
Staff discussed moving the proposed restroom closer to Route 31, for better drainage.
Staff still commenting on placement of proposed site elements.
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February 2022
March 2022
April 2022
June 2022

Staff is near finalizing scope of work for engineering firm selection process.
Project concept design has been finalized. Staff will request qualifications/proposals
from various engineering firms to complete permitting and final engineering for this
project.
Staff revised scope of work.
Request for Qualifications for engineering services is scheduled for release in August
2022.

Project Budget Overview
Funding Sources
District
N/A
KDOT
$625,000.00
Total Funding $625,000.00
Purchase Item
Misc. Supplies & Services
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2021-2022 $625,000.00
Total Budget
$625,000.00

Expense
$15,395.88
$15,395.88
$609,604.12

Capital Projects Update – Third Quarter 2021/2022

Encumbrance

Vendor
Various
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Dick Young Forest Preserve
Nelson Lake Marsh Revitalization
Project #20601
P r o j e c t M a na g e r : B e n H a b e r t h u r
B i r d S u r v e y C o nt r a c t or : C h r i s t o p h e r B u r k e
Wa t e r C on t r o l S t r uc t u r e Eng i ne e r : W B K E n g i n e e r i n g
Wa t e r C on t r o l S t r uc t u r e C on t r a c t o r : V 3 C o n s t r u c t i o n G r o u p

T o t a l B u dg e t
$205,000.00
F un d i ng S o u r c e s
District

Project Description
Dedicated as a State Nature Preserve, Nelson Lake Marsh contains many species of rare plants and animals.
Additionally, it has long been considered a birding hot spot. Marshland birds are often spotted moving
around the marsh’s edge. The charismatic American white pelicans used to frequently stop over in spring.
Flocks of nearly every member of the waterfowl family that migrates along the Mississippi flyway could be
spotted. However, changing hydrologic conditions have negatively affected this important habitat.
For the Phase I work, the District conducted a marsh bird inventory and engineering to determine the
feasibility of installing a water control structure to maintain hemi-marsh (half-water/half-vegetation)
conditions to retain all of the diverse life found here. Invasive species control was also completed with the
treatment of common reed and reed canary grass.
In Phase II, a water control structure will be constructed. Nelson Lake Marsh exists under altered hydrologic
conditions. This unnatural system is a result from historic drainage attempts. This engineered solution will
restore hydrologic balance, without subjecting adjacent landowners to flooding.
Project Outline
Marsh Bird Inventory & Monitoring
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
April 2018
May 2018
May 2018
May 2018
October 2022
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Actual Date
April 2018
May 2018
May 2018
May 2018
TBA
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Water Control Structure Construction
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
September 2021
October 2021
October 2021
March 2022
June 2022

Actual Date
January 2022
February 2022
February 2022
June 2022
TBA

Project Monthly Updates
Fiscal Year 2021-2022
July 2021
August 2021
September 2021
November 2021
December 2021
January 2022
February 2022
March 2022
April 2022
May 2022
June 2022

Staff received the IDNR-OWR permit for project engineering.
Staff obtained the Kane County Stormwater permit.
Staff is waiting for bid specifications from the engineer.
Staff received bid specifications from WBK Engineering.
The project specifications went out to bid. Bid opening will take place in January.
The qualified, lowest bid for construction of the water control structure was received
from V3 Construction Group of Woodridge. The bid was approved by the Planning &
Utilization Committee.
The construction bid from V3 Construction Group was approved through Executive
Committee and Full Commission.
Staff applied for the Soil Erosion & Sediment Control Review with the Kane DuPage Soil
& Water Conservation District. Staff had a pre-construction meeting with V3.
The engineering design was modified to ensure the brackets that hold the stop-log
structures onto the concrete, double-box culvert fit properly for water restriction.
A change order was requested to cover the additional costs of the engineering redesign.
The change order was approved by the Planning & Utilization Committee.
The change order was approved by Executive Committee and Full Commission. Staff
received final signoff from Kane-DuPage Soil & Water Conservation District and
construction will begin soon.

Project Budget Overview
Funding Sources
District
$205,000.00
Other
N/A
Total Funding $205,000.00
Purchase Item
Marsh Bird Study
Miscellaneous Items
Engineering Services
Water Control Structure
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2018-2019 $50,000.00
FY 2019-2020 $25,000.00
FY 2020-2021 $130,000.00
Total Budget
$205,000.00
Expense
$12,475.00
$6,233.53
$61,040.00
$102,139.00
$181,887.53
$23,112.47
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Encumbrance

Vendor
Christopher Burke
Various
WBK Engineering
V3 Companies, LTD
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Project Map

Capital Projects Update – Third Quarter 2021/2022

Page 19 of 54

Fabyan Forest Preserve
Migratory Bird Habitat
Project #20901
P r o j e c t M a na g e r : B e n H a b e r t h u r
C on t r a c t o r : E n c a p , P i z z o & A s s o c i a t e s

T o t a l B u dg e t
$335,000.00
F un d i ng S o u r c e s
IL DCEO

Project Description
Fabyan Forest Preserve is over 200 acres, including a large block of contiguous oak hickory woodland, a
remnant dolomite prairie, and tallgrass savanna. The preserve is also uniquely situated in the heart of both
Geneva and Batavia, making it one of the District’s most popularly visited preserves. As such, enhancing
those native communities, decreasing fragmentation, and creating new habitat are top priorities for the
Natural Resource Management Department.
To address these issues, the District proposed a Capital project to the Illinois State legislature in 2019. This
proposal included the removal of invasive woody brush from 170 acres of woodland, chemical follow-up
treatments, and the removal of several volunteer created brush piles scattered across the preserve. This
project was awarded $335,000 from the State of Illinois in House Bill 62. That bill was signed in to law on
June 28, 2019 and became effective July 1, 2019. Staff has submitted the application for release of the
$335,000 to the Illinois Department of Commerce and Economic Opportunity (DCEO) and the District will
be reimbursed upon project completion. The completion of this work will open bird habitat throughout the
understory, aid in the restoration of a diverse spring ephemeral community, and increase the preserve user
experience.
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Project Outline
Tree & Brush Clearing
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
September 2021
October 2021
October 2021
February 2022
March 2022

Actual Date
September 2021
October 2021
October 2021
TBA
TBA

Project Monthly Updates
Fiscal Year 2021-2022
August 2021
September 2021
October 2021
December 2021
March 2022
June 2022

Bid for tree and brush clearing was advertised.
The bid opening took place, the lowest qualified bids came in from Encap and Pizzo.
Staff is waiting for confirmation from the state that funds are ready to be released for
this project.
The bid proposals from Encap and Pizzo were approved by Commission.
Staff continues to wait for funding confirmation from the state.
District staff have remained in communication with Illinois Department of Commerce &
Economic Opportunity (DCEO) staff, but work cannot proceed until we receive an
executed Notice of State Award (NOSA).
Staff has yet to receive the NOSA.

Project Budget Overview
Funding Sources
District
N/A
IL DCEO
$335,000.00
Total Funding $335,000.00
Purchase Item
Tree & Brush Clearing
Tree & Brush Clearing
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2021-2022 $335,000.00
Total Budget
$335,000.00
Expense
$258,360.00
$43,115.00
$301,475.00
$33,525.00
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Encumbrance

Vendor
Encap
Pizzo & Associates
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Project Map

Capital Projects Update – Third Quarter 2021/2022

Page 22 of 54

Fox River Shores Forest Preserve
Carpentersville Dam Removal Engineering
Project #30321

T o t a l B u dg e t
$500,000.00
F un d i ng S o u r c e s
IDNR

P r o j e c t M a na g e r s : J e n n i f e r R o o k s - L o p e z
C on t r a c t o r : T B A
E n g i ne e r : V 3 C o m p a n i e s

Project Description
The Carpentersville Dam has a long history in Kane County. Originally constructed to divert water to provide
power for the growing industrial businesses along the Fox River, the dam has been a focal point along the
river and now serves as a destination for fishing, picnicking, canoeing, and just enjoying the riverside
atmosphere. The businesses are now gone and research shows that the removal of the dam will improve
the river corridor by providing better habitat for the plants and animals that live around the dam. The
District has received funding in the amount of $500,000 from the Illinois Department of Natural Resources
to perform the engineering. The District entered into an agreement with the Illinois Department of Natural
Resources (IDNR) to modify the dam and open the flow of the river. The District will coordinate the project
and the IDNR will provide funding.
Fisheries biologists have demonstrated through their sampling that removing dams is the most positive
thing that can be done to improve the rivers for fish. Holistic restoration is still in process, but even
removing the dams one at a time works to restore the structure and function of the entire Fox River
corridor. Once engineering is complete and approved by the IDNR, the construction (structure removal)
will be funded by the IDNR and the District will bid the project.
Project Outline
Engineering
IDNR Grant Approval
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
N/A
February 2020
March 2020
March 2020
June 2020
August 2022
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Actual Date
January 2015
May 2020
May 2020
June 2020
June 2020
TBA
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Structure Removal
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
August 2022
September 2022
September 2022
September 2022
May 2023

Actual Date
TBA
TBA
TBA
TBA
TBA

Project Monthly Updates
Fiscal Year 2021-2022
July 2021
August 2021
September 2021
October 2021
November 2021
December 2021
January 2022
February 2022
March 2022
April 2022
May 2022
June 2022

V3 is completing the remainder of the presentation.
Public survey distributed to public via social media. Over 100 survey’s completed. V3
Companies submitted permitting documents to required permitting agencies.
V3 Companies with INDR concurrence developed response letter to respond to various
public comments related to the project.
V3 Companies has contacted permitting agencies as to the status of the permit
applications.
V3 Companies has been evaluating alternate dam demolition methods.
V3 Companies has presented alternative dam demolition methods to various agencies
for comments.
Staff met with adjacent property, Otto Engineering, to review proposed plan.
V3 Companies has adjusted engineering plans for Otto Engineering review, to finalize
access and construction easements.
V3 Companies has completed the required permit application and has nearly completed
the final engineering documents. Staff met with IDNR to request additional up-front
funds, totaling $1M, in anticipation of project bidding. IGA Amendment forthcoming.
V3 Companies submitted engineering documents to IDNR-OWR, for review. We have
received back edits from the IDNR-OWR, and are addressing questions and comments
before submitting.
V3 has completed IDNR-OWR’s edits to the final bid specifications and has resubmitted
them to the IDNR for final approval.
IDNR-OWR hosted a remote meeting, to explain major revisions they are requiring
before final submittal. The “in the dry” plan is being redesigned to an “in the wet”
plan. V3 will be discussing OWR’s requirements with U.S. Army Corps of Engineers
(ACOE), prior to completing fresh bid specifications, to ensure they concur.

Project Budget Overview
Funding Sources
District
N/A
IDNR
$500,000.00
Total Funding $500,000.00
Purchase Item
Engineering & Environmental Services
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2018-2019 $500,000.00
Total Budget
$500,000.00
Expense
$312,935.00
$312,935.00
$187,065.00

Capital Projects Update – Third Quarter 2021/2022
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Vendor
V3 Engineering
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Fox River Trail, Elgin Township
Resurfacing
Project #10901

T o t a l B u dg e t
$125,000.00
F un d i ng S o u r c e s
District

P r o j e c t M a na g e r : J o h n G o r e t h

Project Description
Each year, the District resurfaces a portion of the linear trail system as part of its Preventative Maintenance
Program. The trail resurfacing schedule alternates between North Operations and South Operations
annually.
For the 2021-2022 fiscal year, approximately one mile of the Fox River Trail in Elgin Township will be
resurfaced. As part of this project, the new the trail will connect to the new asphalt being installed for the
Raymond St Tunnel. These funds will cover recycling the asphalt currently in place, new paving, site
restoration, and an additional paving within 25’ of an active Metra railroad crossing; including such items
as engineering (if required), insurance, permits and Metra provided flaggers.
Project Outline
Repaving
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
January 2022
February 2022
February 2022
April 2022
June 2022

Actual Date
May 2022
June 2022
June 2022
TBA
TBA

Project Monthly Updates
Fiscal Year 2021-2022
September 2021
October 2021
December 2021
February 2022
March 2022
April 2022

Staff has begun evaluating specifications.
Staff has begun working on project specifications.
Staff continues working on project specifications.
Staff has contacted the Metra Railroad regarding the project.
Staff continues to work on bid specifications with input from Metra Railroad.
Staff have finalized the bid specifications. The pre-bid meeting took place April 20th.
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May 2022
June 2022

The bid was advertised to 61 vendors, with 4 responding. The qualified, lowest bid came
from Schroeder Asphalt of Huntley, Illinois. The bid was approved by the Planning &
Utilization Committee.
The bid was approved by the Executive Committee and Full Commission. Contractor has
begun permitting process.

Project Budget Overview
Funding Sources
District
$125,000.00
Other
N/A
Total Funding $125,000.00
Purchase Item
Trail Resurfacing
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2021-2022 $125,000.00
Total Budget
$125,000.00

Expense
$114,100.00
$114,100.00
$10,900.00
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Encumbrance

Vendor
Schroeder Asphalt
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Project Map
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Freeman Kame-Meagher Forest Preserve
Turtleshell Habitat Creation
Project #20903

T o t a l B u dg e t
$60,000.00
F un d i ng S o u r c e s
District

P r o j e c t M a na g e r : B e n H a b e r t h u r

Project Description
Freeman Kame Forest Preserve is located in Rutland Township, and is within the headwaters of Tyler Creek
and a South branch of the Kishwaukee River. This 1,338-acre site is a diverse mix of woodland, savannah,
prairie, high quality wetlands, and agricultural fields. Approximately 136 acres are dedicated state nature
preserve. The 62 acres of farm fields at the site are the last remaining areas north of Freeman Road yet to
be converted to natural area.
The turtle shell prairie restoration project will convert 62 acres of agricultural field at Freeman Kame to
prairie and provide quality habitat for nesting turtles, including a state endangered species. A special, turtlefriendly prairie mix has been specified for this restoration. Native species have been selected that would
allow sufficient openings and sun exposure to create viable nesting habitat. Providing quality nesting
habitat adjacent to our wetlands will help reduce the exposure of female turtles to mortality sources during
their search for nesting habitat. This project will be coordinated in-house to prepare land and apply seed.
Project Outline
Seeding
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
September 2021
October 2021
October 2021
December 2021
December 2022

Actual Date
September 2021
October 2021
October 2021
December 2021
TBA

Project Monthly Updates
Fiscal Year 2021-2022
August 2021
September 2021

Bid specifications were advertised.
Bids were received. The lowest qualified bid came from a joint bid from Shooting Star
and Prairie Moon Nursery.
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October 2021
December 2021
February 2022
March 2022
April 2022
May 2022
June 2022

The bid was approved by Commission.
The seed was delivered. Staff mixed the seed.
Staff mowed the field in preparation for planting. Planting is delayed, as the field was
inaccessible due to railroad activity. Corn crop was unable to be harvested.
Staff will need to disc the field in preparation of planting. Staff are awaiting dry field
conditions to facilitate proper seed bed preparation.
Wet ground conditions did not facilitate agricultural disking this spring.
Due to the amount of waste-grain on the site, staff will perform an herbicide treatment
after summer germination.
Staff are monitoring waste-grain germination.

Project Budget Overview
Funding Sources
District
$60,000.00
Other
N/A
Total Funding $60,000.00
Purchase Item
Native Seed Mix
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2021-2022 $60,000.00
Total Budget
$60,000.00

Expense
$60,000.00
$60,000.00
$0.00
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Encumbrance

Vendor
Shooting Star/Prairie Moon
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Project Map
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Hughes Creek Golf Club
Maintenance Building Replacement
Project #10811
P r o j e c t M a na g e r : J o h n G o r e t h
E n g i ne e r : R A P i n n o
C on t r a c t o r : R A P i n n o , D M I C o n s t r u c t i o n , i n - h o u s e

T o t a l B u dg e t
$419,500.00
F un d i ng S o u r c e s
District

Project Description
The Hughes Creek Golf Club is in need of some upkeep and repairs. The club’s maintenance building
currently being used dates back to the original farmstead and is inadequate for storing equipment or
materials, as it is only a pole barn structure with a metal roof and siding with no insulation or ceiling/walls.
The current structure is prone leaks when it rains and does not have any utilities for cooling or heating. The
club’s parking lot also requires an update, which includes removing 4" of existing asphalt, grading the
existing stone base, and paving with 2.5" of binder and 1.5" of surface, as well as striping the parking lot.
The parking lot repair and repaving would include restoration, as well as removing and replacing the parking
bumpers. The maintenance building replacement plans have been altered to two separate buildings.
Project Outline
Parking Lot & Asphalt
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
April 2022
May 2022
May 2022
May 2022
June 2022

Actual Date
April 2022
May 2022
May 2022
May 2022
TBA

Project Monthly Updates
Fiscal Year 2021-2022
July 2021
August 2021
September 2021
October 2021
November 2021

South building has been constructed, and staff is preparing floor for concrete
installation.
Parking lot area graveled and graded. Waiting on concrete contractor.
Staff has nearly completed the office, breakroom, bathroom, and utility room with in
the south building.
Staff installed electric and are waiting on Nicor to install natural gas to the building.
Nicor has installed the gas line, heat is on in the building. Staff has dry walled the office,
breakroom, bathroom, etc.
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December 2021
February 2022
March 2022
April 2022
May 2022
June 2022

A change order in the amount of $69,500 was approved by Commission. Staff
completed the heated building and is waiting for weather to break to begin asphalt
installation.
The Commission approved a 3-year agreement with GolfVisions Management to
manage Hughes Creek and Settler’s Hill Golf Courses. Staff is preparing updated parking
lot and asphalt plan for bidding purposes.
Parking lot asphalt project is out for bid.
The qualified, lowest bid came from Lakewood Paving, of Chicago Ridge, Illinois. The bid
was approved by the Planning & Utilization Committee.
The bid for parking lot asphalt was approved by Executive Committee and Full
Commission. Staff has been in contact with the contractor to set up a schedule for
completion.
Staff met with contractor at the beginning of the month and the project is set to be
completed in August.

Project Budget Overview
Funding Sources
District
$419,500.00
Other
N/A
Total Funding $419,500.00
Purchase Item
Miscellaneous Supplies and Services
Maintenance Building Construction
Concrete Slab Poured & Finished
Form & Poured Concrete Retaining Wall
Alarm System Installation
Maintenance Building Pavement
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2020-2021 $419,500.00
Total Budget
$419,500.00

Expense
$104,535.62
$214,780.00
$11,850.00
$6,850.00
$18,410.18
$36,905.44
$393,331.24
$26,168.76
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Encumbrance

Vendor
Various
RA Pinno Construction
DMI Construction Services, Inc.
DMI Construction Services, Inc.
Alarm Detection Systems, Inc.
Lakewood Paving
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Project Map
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LeRoy Oakes Forest Preserve
Interpretive Signage & Trail
Project #30606

T o t a l B u dg e t
$400,000.00
F un d i ng S o u r c e s
District
IDNR

P r o j e c t M a na g e r : Z a c h T e g g e
E n g i ne e r : H e y a n d A s s o c i a t e s , I n c .
C on t r a c t o r : T B A

Project Description
LeRoy Oakes Forest Preserve is a 437-acre preserve, located west of St. Charles, and is one of the busiest
preserves containing a wealth of cultural, historical, and natural resources. These include the DurantPeterson House Museum, Pioneer Sholes School, historic farmstead, Creek Bend Nature Center, Horlock
Hill Prairie-Illinois State Nature Preserve, Ferson Creek, the Great Western regional bike trail, and the youth
campground.
This grant project would involve developing a site master plan to tie all of these important features and
habitats together with a trail system, which would not only enhance recreation and circulation but also
provide interpretation and education. The improvements would include expanded parking, interpretive
signage/shelter, creek bridge replacement, and pavement removal. The District was awarded a 2018 RTP
(Recreational Trails Program) Grant.
Project Outline
Interpretive Signage & Trail Engineering
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Interpretive Signage & Trail Construction
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
December 2021
January 2022
January 2022
January 2022
June 2022
Projected Date
November 2022
December 2022
December 2022
August 2022
July 2023
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Actual Date
November 2021
December 2021
December 2021
January 2022
April 2022
Actual Date
TBA
TBA
TBA
TBA
TBA
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Project Monthly Updates
Fiscal Year 2021-2022
July 2021
August 2021
September 2021
November 2021
December 2021
January 2022
February 2022
March 2022
April 2022

May 2022

June 2022

Planning & Operations divisions discussed/finalized which project elements could be
performed in-house vs. contracted.
RFQ sent out to 3 engineering firms, and all responded.
F.P. staff evaluated the 3 engineering RFQ submittals.
Staff has recommended Hey and Associates, Inc., for Commission approval to provide
preliminary engineering professional services.
Hey and Associates’ proposal was approved by Commission.
Staff held on-site meeting with Hey & Associates to confirm the trail alignments.
Hey & Associates continues to work on engineering plans.
Hey & Associates has completed survey work and will issue first draft of preliminary
plans for review.
Preliminary engineering was completed; final engineering has started. The prefabricated bridge was sent out to bid. The qualified, lowest bid came from Anderson
Bridges, LLC, of Colfax, Wisconsin. The bid was approved by the Planning & Utilization
Committee.
The pre-fabricated bridge bid was approved by Executive Committee and Full
Commission. Results of the Ecological Compliance Assessment Tool (EcoCAT) revealed
potential impacts to the Rusty Patched Bumble Bee, Black-billed Cuckoo, Mottled
Sculpin and Spike. Based on these potential impacts, no work which disturbs the ground
will be conducted between October 1 and April 1, and no tree removal will be performed
between May 1 and August 1. Tree removal is planned for September 2022. Installation
of the bridge is scheduled to begin April 1, 2023.
Hey & Associates drafted and sent response letter to IDNR, regarding ITA process.
Awaiting response from IDNR Grant Coordinator regarding our extension #2 request.
Bridge fabrication has started. Delivery of the bridge is scheduled for Spring 2023 to
better align with the construction schedule.

Project Budget Overview
Funding Sources
District
IDNR RTP Grant

Total Funding

Fiscal Year Funding
FY 2018-2019 $50,000.00
FY 2019-2020 $350,000.00
Total Budget
$400,000.00

$200,000.00
$200,000.00
$400,000.00

Purchase Item
Preliminary Engineering Services
Pre-Fabrication & Delivery of Bridge
Native Seed Purchase
Total Spent
Remaining Balance

Expense
$76,700.00
$65,400.00
$2,056.75
$144,156.75
$255,843.25
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Encumbrance

Vendor
Hey & Associates
Anderson Bridges, LLC
Prairie Moon Nursery
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Mill Creek Greenway Forest Preserve
Natural Resource Management Facility Phase II
Project #30609
P r o j e c t M a na g e r : J e n n i f e r R o o k s - L o p e z
E n g i ne e r : C l e a r y B u i l d i n g C o r p s .
C on t r a c t o r : L i t e C o n s t r u c t i o n , C h a m p i o n P a v i n g

T o t a l B u dg e t
$429,700.00
F un d i ng S o u r c e s
District

Project Description
Phase I construction for the new operations/maintenance facility for the Natural Resource Management
Department began December of 2016 and was recently completed in August, 2018. The location of the
facility is at Mill Creek Greenway Forest Preserve, on the corner of Brundige Road and Route 38. Phase I of
the Natural Resource Management Facility included offices and a heated shop area along with site work,
well, septic, geothermal, utilities, parking lot, and driveway. Phase II of this project includes the seed storage
and processing area and the cold storage area for the heavy equipment and trucks. Fencing, asphalt paving,
and a fuel station will be installed as the final parts of this project.
Project Outline
Fencing
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
January 2022
February 2022
February 2022
June 2022
June 2022

Actual Date
TBA
TBA
TBA
TBA
TBA

Project Monthly Updates
Fiscal Year 2021-2022
July 2021
August 2021
September 2021
October 2021
December 2021
March 2022
June 2022

The bid for paving was advertised. The lowest qualified bid came from Champion Paving
Corporation of Hampshire, IL.
The bid was approved by Planning & Utilization Committee.
The bid was approved by Executive Committee and Full Commission. Staff evaluated a
fencing RFQ. Champion Paving has started asphalt installation.
Champion Paving has completed the asphalt.
Staff is waiting on warmer weather and a decrease in fencing materials prices.
Staff is researching pricing and keeping an eye on a drop in prices.
Staff is preparing specifications for fencing and is expected to bid in August/ September
2022.
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Project Budget Overview
Funding Sources
District
$429,700.00
Other
N/A
Total Funding $429,700.00
Purchase Item
Building Construction
Miscellaneous Supplies
Paving
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2018-2019
$350,000.00
FY 2021-2022
$79,700.00
Total Budget
$429,700.00
Expense
$367,000.00
$36,700.00
$48,797.50
$452,497.50
$41,194.96
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Encumbrance

Vendor
Lite Construction
Various Vendors
Champion Paving
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Muirhead Springs Forest Preserve
Wetland & Stream Mitigation
Fund #11-35-35-5070
P r o j e c t M a na g e r : J e n n i f e r R o o k s - L o p e z
E n g i ne e r : V 3 C o m p a n i e s

T o t a l B u dg e t
$1,845,226.00
F un d i ng S o u r c e s
District

Project Description
The District continues to construct various amenities (trails, parking lots, bridges, etc.) throughout our
numerous preserves and some of the improvements may affect Waters of the U.S. (wetlands, creeks and
river). Many times the District is required to mitigate these impacts through the purchase of wetland
mitigation credits or restoration on-site.
The United States Army Corps of Engineers (USACOE) usually requires the District to restore wetland
impacts up to three times the amount being disturbed. The District usually restores the wetlands on District
property, and since the disturbance is so small we typically restore way more than what is needed and we
don’t get credit for the extra. Creating mitigation credits will solve this problem. After researching several
sites, and many conversations with the USACE, staff selected Muirhead Springs Forest Preserve (MSFP) as
its first mitigation bank site. Muirhead Springs F.P. is a 1,121-acre preserve located just east of Illinois Route
47 on Bahr Road. Once part of a large wetland and prairie complex, the land was tiled and drain to create
workable land for farmers.
Since the original acquisition of Muirhead Springs F.P., some of the land has been taken out of production
and restored mostly to prairie. Over the years, additional properties have been purchased and some of
them remain in agricultural. The District has completed the mitigation banking process with the USACOE.
The Mitigation Banking Instrument permits 182.91 wetland mitigation credits and 6,041 (linear feet) stream
mitigation credits. The District hired the environmental and engineering firm V3 Companies Inc., to
complete this process. Through the mitigation banking process it was determined that the site cannot be
divided into phases. Staff is requesting to begin the final engineering for wetland and stream mitigation
bank. The District is allowed to sell 20% of the total mitigation credits before beginning construction.
With the USACOE approval, the District will have approximately 182.91 acres of wetland mitigation credits
and 6,041 (linear feet) stream mitigation credits that can be used or sold.
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Project Outline
Engineering
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Construction
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Monitoring & Reporting
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
June 2021
July 2021
July 2021
July 2021
April 2022
Projected Date
May 2022
June 2022
June 2022
July 2022
December 2023
Projected Date
May 2022
June 2022
June 2022
July 2022
December 2023

Actual Date
June 2021
July 2021
July 2021
July 2021
April 2022
Actual Date
May 2022
June 2022
June 2022
TBA
TBA
Actual Date
May 2022
June 2022
June 2022
TBA
TBA

Project Monthly Updates
Fiscal Year 2021-2022
July 2021
September 2021
October 2021
November 2021
December 2021
January 2022
February 2022
March 2022
April 2022
May 2022

June 2022

V3 proposal was approved by Commission.
The District has committed all available wetland mitigation credits. V3 Companies and
the District held a pre-engineering meeting to discuss the engineering and permitting
process. Staff is working on securing permitting.
V3 Companies and staff meet to discuss planting plan and vegetative management.
V3 Companies has begun soil testing at various locations within the wetland/stream
mitigation project.
V3 Companies discussed proposed plans with various agencies.
V3 Companies continues to work on completed final construction documents.
V3 Companies has updated engineer’s estimate of construction cost and project
construction documents.
V3 Companies has completed the required permit application and has nearly completed
the final engineering documents.
Final engineering documents were completed with assistance from the NRM
department (Primarily Patrick Chess). Both initial construction and monitoring birds
were released to vendors on April 27. Bid openings are scheduled for May 11.
The bid for construction was advertised to 68 vendors, with 2 responding; the qualified,
lowest bid came in from V3 Companies, LTD. The bid for monitoring and reporting was
advertised to 68 vendors, with 4 responding; the qualified, lowest bid came from Davey
Resource Group. Additional final detail regarding Fiscal year 22/23 spend-out was
requested and received by both vendors.
Preconstruction vegetation management was conducted by NRM staff. This work
includes grass-specific herbicide treatment, and whole site mowing. Contractor and
staff are meeting in July, and major field operations are expected to start on July 13th.
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Project Budget Overview
Funding Sources
District
$1,845,226.00
Other
N/A
Total Funding $1,845,226.00
Purchase Item
Engineering Design
Pre-seeding & Construction
Monitoring & Reporting
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2021-2022
$200,000.00
FY 2022-2023
$1,645,226.00
Total Budget
$1,845,226.00
Expense
$151,398.00

Encumbrance
$1,480,982.00
$111,560.00

Vendor
V3 Companies, LTD
V3 Companies, LTD
Davey Resource Group

$1,743,940.00
$101,286.00
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Mussel Restoration Project

C ol l a b o r a t i on w i t h F or e s t P r e s e r v e Di s t r i c t o f
D u P a g e C o un t y
Project #20502

T o t a l B u dg e t
$100,000.00
F un d i ng S o u r c e s
District

P r o j e c t M a na g e r : B e n H a b e r t h u r

Project Description
In April 2018, a resolution was passed by the District Board of Commissioners to enter into an
intergovernmental agreement with the Forest Preserve District of DuPage County and their Urban Stream
Research Center to conduct research into our existing mussel populations, with the eventual propagation
and reintroduction of freshwater mussel species to restore the populations in our watersheds.
The main objectives are to search for the state listed slippershell mussel and plan to strengthen its
populations in Kane County through propagation. In 2018 & 2019, staff from Forest Preserve District of
DuPage County helped to train District staff to conduct surveys for the slippershell mussel and its host fish
species. Currently, Kane County genetic plain pocketbook mussel glochidium are growing in their own
raceway and will be introduced to the host fish when they reach the appropriate stage of their life cycle.
Once propagated, we would expect hundreds of juvenile mussels to be returned and reintroduced into
forest preserve watersheds.
Project Outline
Intergovernmental Agreement
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
February 2018
March 2018
March 2018
July 2018
December 2022

Actual Date
February 2018
March 2018
March 2018
July 2018
TBA

Project Monthly Updates
Fiscal Year 2021-2022
September 2021
October 2021
November 2021

Staff conducted mussel surveys. Elktoe mussels were collected for another attempt at
propagation.
Mussels collected in the broodstock survey were propagated at USRC.
USRC did a second propagation attempt of elktoe mussels.
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December 2021
February 2022
March 2022
April 2022
May 2022

June 2022

There are hundreds of elktoe juveniles, approximately a thousand fluted-shell, several
thousand fat mucket, and a hundred juvenile plain pocketbook currently reared.
USRC staff are working on propagation.
An annual report was received and four of the five species being propagated have been
successful so far.
Young mussels were moved from indoor facility to outdoor facility to facilitate the next
stage of their life cycle.
USRC staff continue to monitor mussel progress. Director of Natural Resources of
DuPage Forest Preserve District communicated a portion of these funds will be utilized
for purchasing a high-speed algae counter. This tool should decrease the rate of juvenile
mortality during the rearing process.
USRC staff continue to monitor mussel growth project. DuPage staff are confident that
many mussels will reach some adult size and be returned to Kane staff in October.

Project Budget Overview
Funding Sources
District
$100,000.00
Other
N/A
Total Funding $100,000.00
Purchase Item
Mussel Propagation
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2018-2019 $100,000.00
Total Budget
$100,000.00

Expense
$100,000.00
$100,000.00
$0.00
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Vendor
FPD of DuPage County
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Oakhurst Forest Preserve
Internal Trail Resurfacing
Project #10801

T o t a l B u dg e t
$100,000.00
F un d i ng S o u r c e s
District

P r o j e c t M a na g e r : J o h n G o r e t h

Project Description
The 55-acre lake at Oakhurst Forest Preserve, known as Lake Patterson, was initially dug out in the middle
of the preserve to serve as a flood control and detention system for the east side of Aurora. The looped
trail at Lake Patterson is incredibly popular for recreation, fitness, and fishing. The trail surface is a
combination of asphalt and limestone screenings that wraps the entire lake, one of the few such amenities
within the District. This project will refurbish the nearly two miles of limestone screening trail.
Project Outline
Internal Trail Resurfacing
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
May 2022
June 2022
June 2022
June 2022
July 2022

Actual Date
TBA
TBA
TBA
TBA
TBA

Project Monthly Updates
Fiscal Year 2021-2022
September 2021
December 2021
February 2022
June 2022

Staff has begun evaluating the project details.
Staff is waiting for warmer weather. Staff is working on drainage repairs.
Staff is in contact with City of Aurora regarding the drainage issues.
Staff is currently working with the City of Aurora to ensure that necessary drainage
repairs are completed by the City prior to resurfacing this section of trail.
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Project Budget Overview
Funding Sources
District
$100,000.00
Other
N/A
Total Funding $100,000.00

Fiscal Year Funding
FY 2021-2022 $100,000.00
Total Budget
$100,000.00

Purchase Item

Expense

Total Spent
Remaining Balance

$0
$100,000.00
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Vendor
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Pingree Grove Forest Preserve
Wetland Bird Habitat Enhancement
Project #20604
P r o j e c t M a na g e r : B e n H a b e r t h u r
C on t r a c t o r s : C h r i s t o p h e r B u r k e , V 3 C o m p a n i e s
E n g i ne e r : H e y & A s s o c i a t e s

T o t a l B u dg e t
$448,000.00
F un d i ng S o u r c e s
District

Project Description
Pingree Grove Forest Preserve contains an 85-acre marsh that is potential habitat for several state listed
species including the yellow-headed blackbird. The marsh currently lacks significant patches of open water
due to dense growth by invasive species like narrowleaf cattail and giant reed. Open water conditions are
critically important for migratory waterfowl, as well as the state endangered species already present in the
marsh. Water currently exits the marsh through a large culvert controlled by a railroad and the District lacks
the ability to manage water levels. The District is working to recreate hemi-marsh (half vegetation, half
open-water) conditions at this marsh. Hemi-marsh creation will result in diversified wetland depths,
improved overall conditions for wildlife and enhance the resiliency of the marsh as local precipitation
patterns change.
The District entered a four year contract with Christopher Burke for marsh bird monitoring at Pingree Grove
marsh in 2018. This survey work is documenting the presence and distribution of marsh birds before we
begin the wetland restoration work. Continued marsh bird monitoring will continue (either by in-house
staff or contractor) during and after wetland creation to measure impacts of our management.
Hey and Associates was hired in 2019 to conduct restoration feasibility studies, hydrologic assessments,
wetland delineation, project permitting, and create construction bid documents. Multiple scenarios were
evaluated throughout 2020. In FY 21/22, funds totaling $350,000 were budgeted to construct three
wetland scrapes, totaling approximately two acres within the marsh. The creation of these open water
areas and emergent wetland vegetation will benefit migratory waterfowl, marsh birds, and reptiles. Habitat
for several endangered species will be enhanced by this project. If post project monitoring validates the
efficacy of this project in reaching the above stated habitat goals, further funding may be sought for
additional wetland scrapes in subsequent fiscal years.
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Project Outline
Marsh Bird Inventory and Monitoring
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Project Engineering
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Construction of Wetland Scrapes
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
April 2018
May 2018
May 2018
May 2018
October 2022
Projected Date
October 2019
November 2019
November 2019
December 2019
May 2022
Projected Date
July 2022
August 2022
August 2022
September 2022
November 2022

Actual Date
April 2018
May 2018
May 2018
May 2018
TBA
Actual Date
October 2019
November 2019
November 2019
December 2019
TBA
Actual Date
June 2022
TBA
TBA
TBA
TBA

Project Monthly Updates
Fiscal Year 2021-2022
July 2021
August 2021
November 2021
December 2021
February 2022
March 2022
April 2022
May 2022
June 2022

Staff continues working with engineer on project engineering.
Staff applied for an IDNR Habitat Grant for $100,000.
Staff received word that we were not awarded the Habitat Grant.
Staff will meet with engineer on permitting, design, and bid specifications.
The contractor, Hey & Associates, worked on revised draft plans.
Hey & Associates has finalized the draft plans. Staff has begun the threatened and
endangered species consultation process with IDNR and USFWS for the 6 affected
species. The contractor has also prepared an ACOE permit application.
IDNR determined that an Incidental Take Authority (ITA) was required for one of the
affected endangered species within the project boundary.
The District Wildlife Biologist wrote a Conservation Action Plan (CAP) and multiple
revisions at the behest of IDNR staff.
The bid for wetland scrape creation was advertised to 59 vendors, with 3 responding.
The qualified, lowest bid came from Integrated Lakes Management of Waukegan,
Illinois. The bid was approved by the Planning & Utilization Committee.

Project Budget Overview
Funding Sources
District
$448,000.00
Other
N/A
Total Funding $448,000.00

Purchase Item
Marsh Bird Study
Feasibility Study
Reed Canary Grass Management
Miscellaneous Supplies and Services
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2018-2019 $50,000.00
FY 2019-2020 $28,000.00
FY 2020-2021 $20,000.00
FY 2021-2022 $350,000.00
Total Budget
$448,000.00
Expense
$12,475.00
$54,624.00
$11,583.00
$127.81
$78,809.81
$369,190.19
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Encumbrance

Vendor
Christopher Burke
Hey and Associates
V3 Companies, LTD
Various
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Rutland Forest Preserve
Parking Lot & Roadway Resurfacing
Project #10904

T o t a l B u dg e t
$40,000.00
F un d i ng S o u r c e s
District

D e p a r t me nt : P l a n n i n g & O p e r a t i o n s
P r o j e c t M a na g e r : J o h n G o r e t h
C on t r a c t o r : I n - h o u s e

Project Description
The roadway and parking lot pavement at Rutland Forest Preserve is over 20 years old, and is beginning to
show signs of deterioration. To extend its current life span and avoid a complete asphalt replacement in
the near future, the pavement will be resurfaced by means of chip and seal. Chip sealing is used frequently
across America's rural roads because of its durability and cost effective application. This project will also
include pothole patching, crack filling, and the restriping of 53 parking stalls, which includes 2 ADA stalls.
Chip sealing uses the same ingredients as asphalt paving, but the construction method is different. With
chip seals, a thin film of heated asphalt liquid is sprayed on the road surface, followed by the placement of
small aggregates (“chips”). The chips are then compacted to orient the chips for maximum adherence to
the asphalt, and excess stone is swept from the surface. Benefits of chip sealing include extending the time
between asphalt replacements, providing an effective moisture barrier of existing asphalt by sealing cracks,
and slowing deterioration and aging caused by weather and UV rays. Average price for the chip and seal
process is $13 per square yard for a parking lot application, and as little as $2 per square yard for linear
roadway application; differences can be attributed to the application process itself, and the time and
material required for each. This is compared to $50 per square yard for full grinding and paving projects,
with no reliable distinction between roadways and parking lots. In our zone, one chip and seal application
is expected to prolong the life of the asphalt for approximately 5 years.
Project Outline
Resurfacing
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
May 2022
June 2022
June 2022
June 2022
July 2022

Actual Date
May 2022
June 2022
June 2022
TBA
TBA
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Project Monthly Updates
Fiscal Year 2021-2022
September 2021
December 2021
March 2022
April 2022
May 2022
June 2022

Staff is preparing bid specifications.
Staff is waiting for warmer weather before advertising the project for bids.
Staff is reviewing bid specifications for the parking lot chip and seal. The bid will be a
combined parking lot chip and seal bid for Blackberry Maples and Rutland Forest
Preserves.
Staff has completed bid specifications for the parking lot chip and seal. The bid will be
on the streets next month.
The bid was advertised to 48 vendors, with one responding. The bid was received from
AC Paving Striping Co., of Elgin, Illinois. The bid was approved by the Planning &
Utilization Committee.
The paving bid was approved by Executive Committee and Full Commission. The
contract has been sent to the contractor with the schedule yet to be determined.

Project Budget Overview
Funding Sources
District
$45,290.00
Other
N/A
Total Funding $45,290.00
Purchase Item
Asphalt Paving
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2021-2022 $45,290.00
Total Budget
$45,290.00

Expense
$45,290.00
$45,290.00
$0
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Encumbrance

Vendor
AC Pavement & Striping
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Settler’s Hill Golf Course
Renovations
Project #30323
P r o j e c t M a na g e r : J e n n i f e r R o o k s - L o p e z
Architect: Martin Design
E n g i ne e r : W e a v e r C o n s u l t a n t s , E S M C i v i l S o l u t i o n s ,
Engineer Resource Associates, Wight & Co.
C on t r a c t o r : W a d s w o r t h G o l f C o n s t r u c t i o n C o m p a n y

T o t a l B u dg e t
$7,497,400.00
F un d i ng S o u r c e s
District
Wadsworth Foundation
Kane County

Project Description
The Settler’s Hill Golf Course has operated successfully for over 30 years and is looking to continue its
success into the future. A golf course architect was hired in 2011 to complete an evaluation of the course
including a study to determine if a driving range could be added to the course. In 2012, a long-range plan
was set in place for needed improvements and adjustments to the course to allow for a driving range to be
constructed. The County provided $850,000 for a portion of the engineering and design work for the entire
project and construction of the driving range.
The proposed plans were approved by the Board of Commissioners, which include the renovation of all 18
holes with new returning-nines configuration and two fully modified holes as well as the construction of a
new driving range and youth links. Additionally, staff will be seeking a variety of grant programs for this
project. The County has committed $4,000,000-4,300,000 from the County Landfill Fund to help pay for
the construction as a landfill end use amenity. Additionally, $250,000 has been granted through the
Wadsworth Foundation.
Project Outline
Golf Course Improvements
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

Projected Date
February 2018
March 2018
March 2018
July 2018
June 2022
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Actual Date
February 2018
March 2018
March 2018
July 2018
TBA
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Project Monthly Updates
Fiscal Year 2021-2022
July 2021
August 2021
September 2021
October 2021
November 2021
January 2022
February 2022

March 2022
April 2022
May 2022
June 2022

Electrical installation has started for the irrigation pump house, and grow in seeding has been
begun.
Contractor continues to finish final grades and has seeded various holes for transition to the
Grow-in process. Golf Visions has begun Grow-in process.
Lack of precipitation has created water supply issues for irrigation but has provided optimal
golf course construction conditions. Wadsworth Golf anticipates completion of all golf holes in
early October.
The final holes were topsoiled, seeded and mulched. The grow-in process continues and
various parts of the course are being mowed and fertilized.
Wadsworth Golf has completed a majority of the required golf hole improvements. GolfVisions
has winterized the irrigation system and continues final grow-in requirements before close of
growing season.
Contract has been signed with brush removal company, Central Tree & Landscaping Mulch,
LLC. Brush removal should begin next month.
The Commission approved a 3-year agreement with GolfVisions Management to manage
Hughes Creek and Settler’s Hill Golf Courses. The Committee also approved the Settler’s Hill
Golf Course Start-Up project plan and to transfer $391,400 from completed projects to fund
this plan. Due to weather conditions, the brush removal work has been pushed to March.
Phase I brush removal has been completed by Central Tree & Landscaping Mulch, LLC.
Pre-bid for the start-up project was held on April 13th, and 5 bids were received on April 25th.
The qualified, lowest bid was received from Evans and Son Blacktop, Inc., of West Chicago,
Illinois. The bid was approved by the Planning & Utilization Committee.
The bid was approved by the Executive Committee and Full Commission.
Evans & Son Blacktop have pulverized the existing parking lot, excavated for new cart path,
and temporary parking lot near driving range. Stone and asphalt installation is on hold due to
ongoing quarry strike.

Project Budget Overview
Funding Sources
District
Kane County
Wadsworth Foundation

Total Funding

$6,397,400.00
$850,000.00
$250,000.00
$7,497,400.00

Purchase Item
Supp. Permit Modification Application
Architectural Services
Civil Engineering Services
Course Renovation
Professional Services - Stormwater
Miscellaneous Supplies and Services
Grow-In Contract
Contingency
Conceptual Plan for Clubhouse
Surveying & Topographical Survey
13.2 Acres Tree & Brush Clearing
Native Seed Purchase
Change Order
Start-Up Paving
Food Trailer
Food Trailer Various Expenses
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2016-2017
$800,000.00
FY 2017-2018
$400,000.00
FY 2018-2019
$3,500,000.00
Total Budget
$7,497,400.00

Expense
$33,761.64
$289,738.00
$6,899.25
$6,182,483.92
$3,800.00
$28,151.02
$349,625.00
$89,875.00
$30,400.00
$6,580.00
$15,750.00
$14,769.74
$23,010.00
$297,366.36
$23,500.00
$8,307.23
$7,404,017.16
$93,382.84

Encumbrance
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FY 2019-2020
FY 2021-2022

$2,106,000.00
$691,400.00

Vendor
Weaver Consultants Group
Martin Design
ESM Civil Solutions, LLC
Wadsworth Golf Construction Co.
Engineering Resource Associates, Inc.
Various
GolfVisions
Contingency
Wight & Company
Regional Land Services
Central Tree
Various
Change Order Carryover Proj. 30019
Evans & Sons Blacktop
Advantage Trailer
Various
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Vegetation Inventory Update
C ou nt y w i de
Project #20603

T o t a l B u dg e t
$100,000.00
F un d i ng S o u r c e s
District

P r o j e c t M a na g e r : B e n H a b e r t h u r

Project Description
All of the natural areas owned by the Forest Preserve District of Kane County have varying degrees of
floristic quality and integrity. Since the degree to which conservative plants are present on a piece of land
is a major factor in our management strategy, an assessment method is needed that can be able to both
index the presence of conservative plants and discriminate amongst tracts of land with differing levels of
floristic integrity. The standard that is used in the Chicagoland area is the Floristic Quality Assessments
(FQA), as defined by Swink and Wilhelm as published in their 4th edition of Plants of the Chicago Region
(1994). The FQA determines both a Floristic Quality Index (FQI) and Native Mean C, which is an indication
of the native vegetation quality. FQAs were last acquired for the majority of the then meager holding of the
District in 1978. Hiring contractors to conduct an updated assessment will help address several issues. The
most important of these is determining the extent previous management, including controlled burning,
cutting brush, weeding, or neglect, has affected floristic quality from the previous assessment. This detail
will help inform future management activities and priorities, zeroing in on protecting the highest quality
natural areas remaining.
Project Outline
Vegetation Site Inventory Phase IV
Projected Date
Actual Date
Planning & Committee Approval
Executive Committee Approval
Full Commission Approval
Start
Completion

January 2022
February 2022
February 2022
May 2022
November 2022

January 2022
February 2022
February 2022
May 2022
TBA

Phase IV Locations

Contractor(s)

Great Western Trail (64 Triangle), Glenwood F.P.

Integrated Lakes Management

Big Rock F.P., Campton F.P., Hannaford Woods F.P.

Encap, Inc.

Burnidge F.P., Fitchie Creek F.P., Tekakwitha Woods F.P., Tyler Creek F.P.

Woods to Wetlands, LLC

Fox River Shores F.P., Great Western Trail (Brown Rd.), Great Western Trail (Hanson Rd.)

JEO Consulting Group, Inc.
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Project Monthly Updates
Fiscal Year 2021-2022
September 2021
November 2021
December 2021
January 2022
February 2022
March 2022
May 2022
June 2022

JEO Consulting, Inc. conducted their final site visits. Reports are expected in November.
Staff received reports from JEO Consulting for Phase III.
Phase IV went out to bid. Bid opening will take place next month.
Qualified lowest bids for the 12 sites came in from Integrated Lakes Management,
Encap, Woods to Wetlands, and JEO Consulting, as listed above in the Project Outline.
The bids were approved by the Planning & Utilization Committee.
The bids were approved by the Executive Committee and Full Commission.
Contractors will begin surveys in May.
Contractors began initial vegetative surveys, per contract specifications, focusing on
ephemeral woodland species.
Contractors submitted initial invoicing and conducted second of three contracted
vegetative surveys.

Project Budget Overview
Funding Sources
District
$100,000.00
Other
N/A
Total Funding $100,000.00
Purchase Item
Vegetation Inventory I
Vegetation Inventory I
Vegetation Inventory II
Vegetation Inventory II
Vegetation Inventory II
Vegetation Inventory II
Vegetation Inventory III
Vegetation Inventory IV
Vegetation Inventory IV
Vegetation Inventory IV
Vegetation Inventory IV
Total Spent
Remaining Balance

Fiscal Year Funding
FY 2018-2019 $100,000.00
Total Budget
$100,000.00

Expense
$8,915.00
$14,040.00
$2,150.00
$15,140.00
$4,350.00
$6,700.00
$19,250.00
$1,343.66
$7,275.00
$5,722.00
$4,929.00
$89,814.66
$10,185.34

Encumbrance
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Vendor
Applied Ecological Services
Ecology + Vision LLC
Environmental Consulting
Applied Ecological
Integrated Lakes Management
Encap
JEO Consulting Group, Inc.
Integrated Lakes Management
Encap
Woods to Wetlands, LLC
JEO Consulting Group, Inc.
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